
To: 
To: 
To: 

EPD/OERR CEPA5511) 
REGION03.TAT CEPA9322) 
RRC (EPA9374) 

From: REGION03.TAT (EPA9322) Delivered: Tue 5-Sep-89 10:03 EDT Sye 16 
Subject: 
Mail Id: 

POLREP 118 

EZ POLREP #118 
IPM-163-890905-090480414 

E-Z CHEMICAL CO. SITE 
CEPCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS, THURSDAY B/31/89) 

A. PERSONNEl, ON SCENE: EPA-1. TAT-3. ERCS-16. MEDIC-1 

B. WEATHER: TEMP IN MID TO UPPER 80s. HIGH HUMIDITY. PARTLY SUNNY. 

C. ESTIMATED COST TO DATE (COB 8/30/89) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

II. ACTIONS TAKEN 

COST TO DATE 
$ 975,976 

181,661 
23,411 
51,236 
86.008 

$ 1.317.686 

CEILING 
$ 1.150.000 

200.000 
30.000 
75.000 

100,000 
140.000 
256.500 

$ 1.951.500 

A. JMB INDUSTRIES DRUMS WERE PREPARED FOR SHIPMENT. 

B. ERCS CREWS CONTINUED TO RINSE EMPTY DRUMS BEING GENERATED 
FROM BULKING OPERATIONS. EMPTIES ARE THEN LOADED ONTO A WADCO 
TRAILER FOR LATER DISPOSAL. 

C. EPCS CREWS COLLECTED A TOTAL OF 125 SAMPLES THIS DATE. 
BRINGING THE TOTAL NUMBER OF SAMPLES COLLECTED TO 1596. 

D. ERCS CREWS CONTINUED TO FILL ROLL OFF BOXES WITH DEBRIS 
GATHERED FROM SITE. 

E. TAT AND ERCS PERSONNEL CONTINUED TO BULK SIMILAR WASTE
STREAMS WITHIN THE VAPOR RECOVERY UNIT. 

F. ONE 55 GAL DRUM AND 4 CASES (16 GALLONS) OF N.N
DIMETHYLANLINE AND 2 55 GAL DRUMS OF LATOL WERE REMOVED FROM 
THE SITE BY EZ CHEMICAL. 



III. FUTURE PLANS 

A. JMB SCHEDULED TO PICKUP APPROXIMATELY 60 DRUMS OF CHLORINATED 
AND FLUORANATED PRODUCTS 9/5/39. 

B. OLYMPIC TRUCK LINES SCHEDULED ON 9/5 TO PICK UP A LOAD OF 
COCONUT OIL. 

C. ERCS CREWS TO CONTINUE DRUM SAMPLING AND RESTAGING OPERATIONS. 

D. FINAL DECISION TO BE MADE AS TO LOCATION AND PROCEDURE FOR 
LAB PACKING OPERATION. 

E CRES TO CONTINUE PURSUING DISPOSAL OPTIONS BETWEEN OSC. 
MANUFACTURER, AND ALTERNATIVE METHODS. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 
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To: ERD/OERR (EPA5511) 
To: ,J,VINif,KI CEPA~l314) 

To: REGION03.TAT (EPA9322) 
To: LANT.AREA.STRIKE CEPA9359) 
To: RRC (EPA9374) 

From: RRC (EPA9374) Delivered: Tue 5-Sep-89 14:48 EDT Sye 163 
Subject: E-Z CHEMICAL POLREP 119 
Mail Id: IPM-163-890905-133260132 

POLREP 119 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL Jl,ND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS, FRIDAY 9/1/89) 

A. WEEKLY UPDATE: 
INVENTORY OF JMB CHLORINATED AND FLUORINATED COMPOUNDS 
COMPLETED THIS DATE. ALL JMB DRUMS PREPARED FOR SHIPMENT 
SCHEDULED THE WEEK OF 4 SEPTEMBER 1989. 957 SAMPLES TAKEN 
THIS WEEK. 1668 SAMPLES TAKEN TO DATE. COMPATIBLE PARTIAL 
DRUM BULKING CONTINUES. ONE 55 GALLON DRUM AND 4 CASES C16 
GALLONS) OF N.N-DIMETHYLANILINE AND TWO 55 GALLON DRUMS OF 
LATOL WERE REMOVED BY OPERATOR. 

B. PERSONNEL ON SCENE: EPA-1. TAT-3. ERCS-16. MEDIC-1 

C. WEATHER: TEMP IN MID TO UPPER 80s. HIGH HUMIDITY. PARTLY SUNNY. 

D. ESTIMATED COST TO DATE (COB 8/31/89) 

AGENCY COST TO DATE 
REGIONAL ERCS $ 999.307 
TAT 189.912 
USCG/LAST 23.411 
EPA DIRECT 51.506 
EPA INDIRECT 86.476 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PRO.JECT $ 1,343,614 

II. ACTIONS TAKEN 

CEILING 
$ 1,150.000 

200.000 
30.000 
7~;.000 

100.000 
140.000 
256.500 

$ 1,951.[:";()() 

A. JMB INDUSTRIES DRUMS WERE PREPARED FOR SHIPMENT. 

B. ERCS CREWS CONTINUED TO RINSE EMPTY DRUMS BEING GENERATED 
FROM BULKING OPERATIONS. EMPTIES ARE THEN LOADED ONTO A WADCO 
TRAILER FOR LATER DISPOSAL. 

r. ERCS COLLECTED 72 SAMPLES THIS DATE, 1668 TOTAL TO DATE 

D. ERCS CONTINUED TO REMOVE DEBRIS FROM SITE TO ROLLOFF BOXES 



E. TAT AND ERCS PERSONNEL CONTINUED TO BULK SIMILAR WASTE
STREAMS WITHIN THE VAPOR RECOVERY UNIT. 

F. ANAI.YSIS COMPLETED ON JMB PRODUCT DRUMS AND SENT TO RP MACPHERSON. 

r;. 50 SAMPLES ANALYZED FOR COMPATIBILITY THIS DATE. 

H. TRANSFER OF SANDOZ SOAPS BEGUN, 50 DRUMS TRANSFERRED THIS DATE. 

III. FUTURE PLANS 

A. JMB SCHEDULED TO PICKUP APPROXIMATELY 60 DRUMS OF CHLORINATED 
AND FLUORINATED PRODUCTS 9/5/89. 

B. OLYMPIC TRUCK LINES SCHEDULED ON 9/5 TO PICK UP COCONUT OIL. 

C. ERCS CREWS TO CONTINUE DRUM SAMPLING AND RESTAGING OPERATIONS. 

D. FINAL DECISION TO BE MADE AS TO LOCATION AND PROCEDURE FOR 
LAB PACKING OPERATION. 

E. CRES TO CONTINUE PURSUING DISPOSAL OPTIONS BETWEEN OSC, 
MANUFACTURERS, AND ALTERNATIVE METHODS. 

F. OSC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION WITH 
EPA REGION III AND HEADQUARTERS. 

GEORGE W. ENGLISH, OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA 



To: 
To: 
To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

POLREP 120 

ERD/OERR (EPA55ll) 
J.VINISKI (EPA9314) 
REGION03.TAT (EPA9322) 
LANT.AREA.STRIKE (EPA9359) 
RRC (EPA9374) 
RRC (EPA9374) Delivered: 
E-Z CHEMICAL SITE POLREP 120 
IPM-163-890906-130410907 

E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 

Wed 6-Sep-89 

ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS, TUESDAY 9/5/89) 

14:29 EDT Sys 163 

A. SITE SECURED OVER HOLIDAY WEEKEND- SECURITY/FIREWATCH ON 
SCENE. 

B. PERSONNEL ON SCENE: EPA-2, TAT-3, ERCS-16, MEDIC-1 

C. WEATHER: TEMPS 70-80 DEG, MOSTLY CLOUDY. 

D. ESTIMATED COST TO DATE (COB 9/1/89) 

AGENCY 

REGIONAL ERCS $ 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

COST TO DATE 

1,006,253 
184,097 

23,411 
51,761 
86,918 

$ 1,352,440 

CEILING 

$ 1,350,000 
220,000 

25,000 
75,000 

100,000 
150,000 

31,500 

$ 1,951,500 

E. CHANGES IN INDIVIDUAL CEILINGS MADE AS NOTED ABOVE. 

II. ACTIONS TAKEN 

A. JMB TRUCK DID NOT ARRIVE ON SITE AS ANTICIPATED. OSC 
CONTACTED JMB REP; TRUCK TO BE ON SCENE TOMORROW TO REMOVE 
CHLORINATED AND FLUORINATED PRODUCTS. 

B. MORGAN MATERIALS REMOVED APPROX. 6000 GAL INDUSTRIAL COCONUT 
OIL FROM TANK 30. 

C. 27 DRUMS WERE DECONTAMINATED AND LOADED ONTO WADCO TRUCK FOR 
FUTURE DISPOSAL. 
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D. ERCS CONTINUED TO REMOVE DEBRIS FROM SITE TO ROLLOFF BOXES. 

E. TAT AND ERCS PERSONNEL CONTINUED TO BULK SIMILAR WASTE
STREAMS WITHIN THE VAPOR RECOVERY UNIT. 

F. 50 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY THIS DATE. 

G. TRANSFER OF SANDOZ SOAPS FROM WAREHOUSE/TANK CONTINUED, 35 
DRUMS TRANSFERRED TO VAC TRUCK THIS DATE, 85 TOTAL TO DATE. 

H. OSC CONFERRED WITH REGION REGARDING SPECIAL T&D CONTRACT AND 
ADDITIONAL FUNDING/EXEMPTION STATUS. SITE-SPECIFIC CONTRACT 
MAY TAKE AS LONG AS FOUR MONTHS; GUARDIAN APPROACHING 
CONTRACT CEILING. OSC CONCERNED THAT ADDITIONAL FUNDING 
IS NEEDED TO CONTINUE CHARACTERIZING AND STABILIZING SITE 
TO AVOID DEMOBILIZATION AND TEMPORARY CLOSURE OF SITE WHILE 
AWAITING CONTRACT AWARD. OSC REQUESTS ADVICE AND GUIDANCE ON 
THIS ISSUE. 

I. OSC CONFERRED WITH MR. SMILOWITZ OF PHILA. DEPT OF RECREATION 
REGARDING POSSIBLY GIVING CALCIUM CARBONATE TO REC DEPT. 

J. IN EFFORT TO CUT COSTS, OSC REDUCED ERCS AND TAT PERSONNEL 
ON SITE. 

III. FUTURE PLANS 

A. CONTINUE TO TRANSFER SOAP CONCENTRATE FROM DRUMS IN TANK/ 
WAREHOUSE. ECA TO SEND VAC TRUCK TO TRANSFER CONTENTS FOR 
REMOVAL. 

B. ERCS CREWS TO CONTINUE DRUM SAMPLING AND RESTAGING OPERATIONS. 

C. FINAL DECISION TO BE MADE AS TO LOCATION AND PROCEDURE FOR 
LAB PACKING OPERATION. 

D. CRES TO CONTINUE PURSUING DISPOSAL OPTIONS BETWEEN OSC, 
MANUFACTURERS, AND ALTERNATIVE METHODS. 

E. OSC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION WITH 
EPA REGION III AND HEADQUARTERS. 

F. JMB TRUCK EXPECTED TOMORROW, 9/6/89 TO REMOVE CHLORINATED 
AND FLUORINATED PRODUCTS. 

G. RESOUCE MATERIALS TRUCK TO BE ON SCENE TOMORROW 9/6/89 TO 
REMOVE SECOND LOAD OF INDUSTRIAL COCONUT OIL. 

H. OSC TO REVIEW COSTS AND FISCAL PROJECTIONS WITH TAT AND FAO 
TO ANTICIPATE OPERATING TIME FRAME. 

GEORGE W. ENGLISH, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 



To: ERD/OERR CEPA5511) 
To: J.VINISKI (EPA9314) 
To: REGION03.TAT (EPA9322) 
To: LANT.AREA.STRIKE (EPA9359) 
To: RRC CEPA9374) 

From: RRC CEPA9374) Delivered: Thu 7-Sep-89 9:37 EDT Sys 163 
Subject: E-Z CHEMICAL SITE POLREP 121 
Mail Id: IPM-163-890907-086560214 

POLREP 121 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJEC¥ 
LAUREL AND CANAL ETREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS, WEDNESDAY 9/6/89) 

A. PERSONNEL ON SCENE: EPA-2. TAT-3. ERCS-16. MEDIC-1 

B. WEATHER: TEMPS 65-80 DEG, MOSTLY CLOUDY. 

C. ESTIMATED COST TO DATE CCOB 9/5/89) 

AGENCY 
REGIONAL ERGS $ 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

II. ACTIONS TAKEN 

COST TO DATE 
1,012,808 

185,420 
23,411 
!52,122 
87,542 

$ 1,361,303 

CEILING 
$1,350,000 

220,000 
2E)' 000 
75,000 

100,000 
150,000 

31. f)OO 

A. JMB TRUCK ARRIVED ON SITE; HOWEVER. TRUCKING BROKER 
DISPATCHED FIRM WHICH WAS NOT PERMITTED TO TRANSPORT 
HAZARDOUS MATERIALS AND SHIPMENT WAS CANCELLED FOR TODAY. 

B. RESOURCE MATERIALS REMOVED APPROX. 5000 GAL INDUSTRIAL COCONUT 
OIL FROM TANKS 30 AND 21. TOTAL RESOURCE MATERIAL GALLONS 
REMOVED APPROX. 11.000. 

C. ECA TANKER ON SCENE TO OFFLOAD 4800 GAL SOAP CONCENTRATES AND 
SURFACTANTS FROM GUARDIAN VAC TRUCK. MATERIALS WERE COLLECTED 
FROM DRUMS IN TANK/WAREHOUSE. SAMPLE OF SOLIDIFIED 
PRODUCT/WASTE PROVIDED TO ECA REP FOR DISPOSAL ARRANGEMENTS. 

D. 8 DRUMS OF ISOPROPYL ALCOHOL WERE OVERPACKED IN PREPARATION 
FOR ANTICIPATED SHIPMENT FOR JMB INDUSTRIES. 



• 
E. 5(J SAMPLES ANALYZED TN MOBILE LAB FOR COMPATIBILITY THIS DATE. 

F. UNKNOWN AND MISCELLANEOUS PRODUCT DRUMS WERE CLEARED FROM 
LOADING DOCK TO PREP FOR [,AB PACK OPERATIONS. 

III. FUTURE PLANS 

A. CONTINTJE TO IDENTIFY AND SEGREGATE ECA PRODUCTS FOR ANTICIPATED 
FIEMOVAL. 

B. ERCS CREWS TO CONTINUE DRUM SAMPLING AND RESTAGING OPERATIONS. 

C. FINAL DECISION TO BE MADE AS TO LOCATION AND PROCEDURE FOR 
LAB PACKING OPERATION. 

D. CRES TO CONTINUE PURSUING DISPOSAL OPTIONS BETWEEN OSC, 
MANUFACTURERS, AND ALTERNATIVE METHODS. 

E. OSC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION AND 
SITE-SPECIFIC T&D CONTRACT WITH EPA REGION III AND HEADQUARTERS. 

F. JMB TRUCK TO BE RESCHEDULED FOR REMOVAL OF CHLORINATED 
AND FLUORINATED PRODTJCTf,. 

r;. o::.c TO REVIEW COSTS AND FL3CAL PRO.JECTIONS WITH TAT AND FAO 
TO ANTICIPATE OPERATING TIME FRAME. 

H. REMAINING ISOPROPYL ALCOHOLS TO BE OVERPACKED FOR SHIPMENT. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA 
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•,, To: ERD/OEF.F: (EPAf,f)11) 
To: .J.VINISKI (EPA9314l 
To: REGION03.TAT (EPA9322) 
To: LANT.AREA.STRIKE CEPA9359) 
To: RRC CEPA9374) 

From: RRC CEPA9374) Delivered: Fri 8-Sep-89 9:19 EDT Sys 163 
Subject: E-Z CHEMICAL SITE POLREP 122 
Mail Id: IPM-163-890908-083961081 

POLREP 122 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS, THURSDAY 9/7/89) 

A. WEEKLY UPDATE: MANUFACTURERS REMOVED THE FOLLOWING PRODUCT 
THIS WEEK: 11,387 GAL INDUSTRIAL COCONUT OIL, 4800 GAL WASTE 
MISC. SOAPS, 32 D FREON. 10 D ISOPROPANOL, 12 D TCE. 5 D TCA. 
2 D PEBCHLOROTHYLENE. 3 D WASTE SOLVENT MIX. SAMPLING 
CONTINUED. 

B. PERSONNEL ON SCENE: EPA-2, TAT-3. ERCS-13, MEDIC-1 

C. WEATHER: TEMPS 65-85 DEG. MOSTLY SUNNY. 

D. ESTIMATED COST TO DATE (COB 9/6/89) 

AGENCY 
REGIONAL ERCS $ 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PRO~JECT 

II. ACTIONS TAKEN 

COST TO DATE 
1 1 007 1 1815 

186,150 
23,411 
52.882 
88,842 

CEILING 
$ 1.3!:)0,000 

220,000 
25,000 
75,000 

100,000 
150,000 

31,500 

$ 1,951,500 

A. JMB TRUCK ON SITE TO REMOVE TOTAL 64 DRUMS: 32 FREON, 10 
ISOPROPANOL. 12 TRICHLORETHYLENE, 5 TRICHLOROETHANE, 2 
PERCHLOROETHYLENE, AND 3 WASTE SOLVENT MIX. 

B. 51 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY THIS DATE. 

C. 64 SAMPLES TAKEN FROM AREA C AND STAGING AREAS FOR MOBILE LAB 
ANALYSIS. 

D. APPROX 50 EMPTY AND PARTIAL DRUMS WERE RELOCATED FROM AREA Q 
TO VAPOR RECOVERY FOR BULKING AND DISPOSAL OF EMPTIES ONTO 
WADCO TFUCK. 



• 
III. FUTURE PLANS 

A CONTINUE TO IDENTIFY AND SEGREGATE ECA PRODUCTS FOR ANTICIPATED 
REMOVAL. 

B. ERCS CREWS TO CONTINUE DRUM SAMPLING AND RESTAGING OPERATIONS. 

C. FINAL DECISION TO BE MADE AS PROCEDURE FOR LAB PACK OPERATION. 

D. CRES TO CONTINUE PURSUING DISPOSAL OPTIONS BETWEEN OSC, 
MANUFACTURERS, AND ALTERNATIVE METHODS. 

E. OSC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION AND 
SITE-SPECIFIC T&D CONTRACT WITH EPA REGION III AND HEADQUARTERS. 

F. CONTINUE STAGING PARTIAL DRUMS FOR BULKING AT VRS. 

G. OSC TO REVIEW COSTS AND FISCAL PROJECTIONS WITH TAT AND FAO 
TO ANTICIPATE OPERATING TIME FRAME. 

H. REPAIR DAMAGED FENCE AT AREA G. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA. FA 



To: EBD!OERR lEPA5511l 
To: J.VINISRI (EPA9314) 
To: REGION03.TAT CEPA9322) 
To: LANT.AREA.STRIKE (EPA93591 
To: RRC CEPA9374) 

From: RRC CEPA9374) Delivered: Tue 12-Sep·-89 7:53 EDT Syc 16 
Sub.iect: E--z CHEMICAL SITE POLREP 123 
Mail Id: IPM-163-890912-071080362 

POLREP 1~;;3 

E-Z CHEMICAL CO. SITE 
CEJ-i'CLA B.ENCJV AL PtiOJECT 
LAUREL AND CAN fl. L :3TREETS 
PHlLADELPHit\, PA 
ATTN: TIM FIELDS. GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS, FRIDAY 9/8/89) 

A. PERSONNEL ON SCENE: EPA-1, TAT-2. ERCS-15, MEDIC-1, PFD-1 

B. WEATHER: TEMPS 65-85 DEG. MOSTLY SUNNY. 

C. ESTIMATED COST TO DATE (COB 9/7/89) 

AGENCY 
H.EGIONAL ERC:3 
TAT 

$ 1,021,075 
186.943 
23,411 

EPA DIRECT 53,437 
EPA INDIRECT 89,804 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT $ 1,374,670 

II. ACTIONS TAKEN 

CEILING 
$ 1,350,000 

220.000 
2f.\. 000 
?f_,' 000 

100,000 
1f.li), 000 
31,500 

$ 1.951,500 

A PHILA FIRE DEPT HAZMAT CHIEF JANDA ON SCENE FOR SITE UPDATE. 

B. 51 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY THIS DATE. 

C. OVER 130 PARTIALLY FULL DRUMS WERE STAGED AT THE VAFOR 
RECOVERY FOB FUTURE BULKING OF COMPATIBLES. 

D. T1ti0 LEAKING DRONE> WERE OVERPACKED. 

E. ADDITIONAL MANr1FACTGRER Pl-1'0DUCT DISCOVET:i'ED ON 3CENE. 

F. OSC AND TAT TN CONTACT WITH ALCHEM REP REGARDING INVENTORY 
STAGED ON SITE. APPT:i'OX 200 DRUMS STAGED FOR REMOVAL. 



G. TAT FIELD-TE:::TED DF.'Ut'1S Li\BELLED HYDROFL\H)f''IC t\CID. 

H. PREPARATION CONTINUED FOR LAB PACK OPERATittNS ON LOADING 
DUCK 

IIl. FUTURE PLANS 

A. CRE2 TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURER 
F<.EP~::;. 

B. OSC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION AND 
SITE-SPECIFIC T&D CONTRACT WITH EPA REGION III AND HEADQUARTERS. 

C. CONTINUE STAGING PARTIAL DE'UNS FOR BULKING AT VR:3. 

D. OSC TO REVIEW COSTS AND FISCAL PROJECTIONS WITH TAT AND FACl 
TO t~NTICIPATE OPERATING TINE FHAt1E. 

E. REPAIR DAMAGED FENCE AT AREA G. 

GEORGE W. ENGLISH, OSC 
U. :3. EPA REGION TIT 
PIULADf'=t.PHIA, PA 



T~ ESD!OEBR CEPA5bll) 
To. J.VINISKI CEPA9314l 
To: REGION03.TAT ( EFIA8;322) 
To: LANT.AREA.STRIKE 

Ft·om: Delivered: 
~:~u l.3.i {::.c: t : 
t1a U. Id: 

E-Z CHEMICAL SITE POLREP 
IPM-163-890912-071280408 

PCILHEP 124 
E-Z CHEMICAL CO. SITE 
ClWCLA HEt1uV'AL PRu.J Et . .t 
LAUREL AND CANAL STREETS 
PHILADELPHIA. FA 

12-Sep-89 7:~5 EDT Sys lR~ 

ATTN: TIM FIELDS. GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1400 HOURS, SATURDAY 9/9/89! 

A. PERSONNEL ON SCENE: EFA-l .. TAT-2. ERCS-11. MEDIC-1 

B. WEATHER: TEMPS 75-85 DEG, MOSTLY SUNNY 

C. ESTIMATED COST TO DATE (COB 9/8/8:3 l 

AGENCY 
REGIONAL ERe;::, 
TAT 
U:3CG/LA3T 
EPA DIRECT 
EPA INDIPECT 
PROJECT CONTINGENCY 
fJN/>!LLOCATED FUNDS 

TOTAL PHO.JECT 

II. ACTIONS TAKEN 

COST TO DATE 
$ 1,02!5.280 

187,570 
2;3' 411 

90.2?,0 

~F 1,;350,000 
:?.20,000 

25,000 
7rcl,OOO 

100,000 
1[!0,000 
31~FSOO 

A TAT CONTINUED TO PHEFARE MAPS OF DRUMS (IN 3ITE TO BE COMPARED 
WITH :3AMPT.E ANALYSif,. 

B. 50 SAMPLES ANALYZED IN MOBILE LAB FOH COMPATIBILITY THIS DATE 

C. t"lAINTENANCE Y.lf\.1:3 PERFORMED ON DEC(lN AREA. 

D. TAT Pl:i'EPARED INVENTORY OF ALCHEH PRODliCT ;:O,TAGED FOR RE1'10Vi\L; 
LIST WAS SENT FAX TO ALCHEM MANUFACTURER HEP WHCl EXPRESSED 
WILLINGNESS TO RFMOVE PRODUCT 

E. ADDITIONAL HYDROFLUORIC ACID DRUMS WERE FIELD TESTED FOR 
VEHIFICA"f'TCIN 

F. PREPARATION CONTINUED FOR LAB PACK OPERATIONS ON LOADING 
DOCK 

t;, F~NCE WAS REPAIRED AT AREA G 



.. 
J 

III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN (ISC AND MANUFACTURER 
};'EPE;. COPY OF ALCHEM INVENTORY TO BE SENT FAX TO ~~PE:3. 

B. U3C TO c:;oCJRDINATE ADDITIONAL FUNDING REQUEST /EXEMPTION fUll) 
SITE-SPECIFIC T&D CONTRACT WITH EPA REGION III AND HEADQUARTERS. 

r CONTINUE STAGING PARTIAL DRUMS FOR BULKING AT VRS. 

fl (lSC TO EEVJEW CO;?,Tf. AND Fif)CAL Pfi'O,JECTIONS lriiTH TAT AND Ft\C1 

TO ANTICIP/I,TE OPERATING TH1E FRAME. 

E. ();3C ANTICIPATES THAT THIS WILL BE THE LAf,'f SATUHDAY ~lOfi'KED 
UUE TO BUDGETARY CONSTAINTS 

GEOHGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA 



T0 EBD/OERR rEPA5511l 
Tc· J.VINISKI CEPA9314l 
To: REGION03.TAT CEPA9322) 
To: LANT.AREA.STRIKE CEPA9359l 

\EPA9374) 
B~rom: RHC (EPA9:374) Delivered: Tue 12-Sep-89 7:f,f:3. EDT E·Yt'· H5 

Subject: E-Z CHEMICAL SITE POLREP 125 
Mail Id: IPM-163-890912-071530379 

P(JLREP 125 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PRCJ.JECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, FA 
ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

1. SITUATION l1600 HOURS, MONDAY 9/11/89) 

A. PERSONNEL ON SCENE: EPA-2, TAT-3. ERCS-15, MEDIC-1. 
WEST GERMAN EPA-5 

B. WEATHER: TEMPS 7G-95 DEG, SUNNY, HUMID. 

C. FSTIMATED COST TO DATE (COB 9/9/89) 

AGENCY 
R.EGIONAL ERCS 
TAT 
USCG/LA:3T 
EPA DIRECT 
EPA INDIR.ECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PRO.JECT 

COST TO DATE 
$ 1,028,192 

188,099 
23,411 
::-,3,887 
90,!584 

$ 1,384,173 

CEILING 
$ J,3f;o,ooo 

220,000 
25,000 
7f,' 000 

100,000 
150~000 
31,500 

D. SITE SECURED OVER SUNDAY 9/10/89; SECURITY/FIREWATCH ON 
;=;CENE. 

II. ACTIONS TAKEN 

A. TAT CONTINUED TO PREPARE MAPS OF DRUMS ON SITE TO BE COMPARED 
vHTH SAMPLE ANALY;:;rs. LOGISTICS OF LOCATION AND DI;:;.f'(i~3AL 

OF DRUMS WAS DISCUSSED. A COLOR CODE SYSTEM BY WASTESTREAM 
i'Ul.:3 PROPOSED. 

B. E~; S£.d1PLEE'· ANALYZED IN MOI:HLE LAB FOR COt.1PATIBILITY THIE DP,TE. 

C OSC OWENS AND FIVE WEST GERMAN EPA REPS ON SCENE FOR SITE 
TOfJF. 

V. INVENTORY OF ALCHEM PRODUCT STAGED FOR REMOVAL WAS SENT FAX 
T\i CREi~) TtWt"'lAi~. 



.. 
E. PREPARATION CONTINUED FOR LAB PACK OPERATIONS ON LOADING 

DOCK. TAT MW EhCS RH DISCUS~"3ED LOGL3TIC2· FOFI TBAW3FEP \.lF 
LAB JARS BETWEEN AREAS ON SITE. 

F. BULKING OF RESIDTJALS WAS STARTED AT VRS; ELECTRICAL SY::C,TEH 
PRUBL.F:U Rb;2,TJLTED IN P0:3TPONEMENT OF BULKING OPS. 

G. ERCS SECURED DRUMS WITH OPEN TOPS AND MISSING BUNGS. 

H. OSC WAS OFF SITE MOST OF DAY DUE TO OTHER REGIONAL 
COM~1I Tl'lENT:3. 

I. OPA SINLAIR WAS GIVEN UPDATE ON SITE PRC~RESS. 

I I I. FUTURE PLAN;:> 

A .. c:t~E:3 TCJ CONTINUE COORDINATING BETWEEN OEC AND MANUFACTURER 
REPS. 

B. OSC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION AND 
SITE-SPECIFIC T&D CONTRACT WITH EPA REGION III AND HEADQUARTERS. 

C. CONTINUE STAGING PARTIAL DHDMS FOH BULKING AT VR2' .. BULK 
l~'E:3IDOAL::;, :E-'ENDING ELECTRICAL WOHK AT VF.'S, 

D. OSC TO REVIEW COSTS AND FISCAL PROJECTIONS WITH TAT AND FAO 
TO ANTICIPATE OPERATING TIME FFAME. 

E. PREPARATION TO CONTINUE FOR LAB CONTAINED' OPERATIONS. 

GEORGE W. ENGLISH, OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA 



J' -

To: ERD/OERR CEPA5511) 
To: J.VINISKI CEPA9314) 
To. REGION03.TAT CEPA9322) 
To: LANT.AREA.STRIKE CEPA9359) 
To: Ii'RC (EP.A..~i374) 

From: RRC (EPA9374) Delivered: Fri 15-Sep-89 9:43 EDT Sys 16: 
Subjec~: E-Z CHEMICAL SITE POLREP 126 
Mail Id: IPM-163-890915-087540471 

POLREP 126 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS. GREGG C.Ei'YSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS, TUESDAY 9/12/89) 

A. PERSONNEL ON SCENE: EPA-1. TAT-2. EBCS-14. MEDIC-1 

B. WEATHER: TEMPS 70-80 DEG, OVERCAST, HUMID. 

C. ESTIMATED COST TO DATE (COB 9/11/89) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL FRO,JECT 

II. ACTIONS TAKEN 

COST TO DATE 
$ 1,033.024 

188,977 
23,411 
!53,917 
90 'f:i36 

$ 1 .389,96G 

CEILING 

220,000 
2fJ,000 
7[),000 

100,000 
l.!:'10, GOO 
:31,!500 

A. TAT CONTINUED TO PREPARE MAPS OF DRUMS ON SITE TO BE COMPARED 
WITH SAMPLE ANALYSIS. 

B. 70 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY THIS DATE. 

C. TAT PREPARED ESTIMATED COST PROJECTIONS FOR LAB CONTAINER 
OPERATIONS AND ANALYSIS OF REMAINDER OF SAMPLES: PROJECTED 
SUFFICIENT FUNDS TO COMPLETE THESE PLANS AND DEMOBILIZE 
WHILE SITE-SPECIFIC CONTRACT IS SOUGHT. 

D. PREPARATION CONTINUED FOR LAB PACK OPERATIONS ON LOADING 
DOCK. TAT AND ERCS RM DISCUSSED LOGISTICS FOR TRANSFER OF 
LAB JARS BETWEEN AREAS ON SITE. 

E. ERCS SECURED DRUMS WITH OPEN TOPS AND MISSING BUNGS. 



F. OSC WAS OFF STTE MOST OF DAY DUE TO OTHER REGIONAL 
CCJNt1ITMENTf,. 

G. ELECTRICAL PROBLEM WITH VAPOR RECOVERY SYSTEM CORRECTED. 

I I I . FUTUFE F'LAN;3 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURER 
REPF;. 

B. OSC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION AND 
SITE-SPECIFIC T~D CONTRACT WITH EPA REGION III AND HEADQUARTERS. 

C. PARTIAL/RESIDUAL DRUM CONTENTS TO BE BULKED AT VRS. 

D. OSC TO REVIEW COSTS AND FISCAL PROJECTIONS WITH TAT AND FAO. 

E. PR.EPARATION TO CONTINUJ:!~ FOR LAB CONTAINER OPERATION::,. 

F. DEBRIS TRAILER TO BE REMOVED TOMORROW 9/13/89 AND REPLACED 
WITH EMPTY TRAILER TO RECEIVE STAGED DEBRIS ~ROM SITE. 

G. VAPOR RECOVERY SYSTEM CARBON TO BE CHANGED 9/13/89 PENDING 
DELIVERY OF MATERIALS. 

H. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE. 

GEORGE W. ENGLISH, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 



To: ERD/OERR CEPA5511) 
To: . .J.VINISKI (EPA9314) 
To: REGION03.TAT CEPA9322) 
To: LANT.AREA.STRIKE 
rr.-.. . 
l_l._.'. 

From: 
:3ubject: 

f.i'HC ! EPA~J :37 4) 

RRC CEPA9374) Delivered: 
E-Z CHEMICAL SITE POLREP 127 

Mail Id: IPM-163-890915-087730187 

POLHEP 127 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. ;:::,ITUATION ( 1600 HUTJR~=:;, HEDtfE:=mAY 9/13/89) 

A. PERSONNEL ON SCENE: EPA-1. TAT-3, ERCS-12. MEDIC-1 

B. WEATHER: TEMPS 70-80 DEG. OVERCAST. HTJMID. 

C. ESTIMATED COST TO DATE CCOB 9/12/89) 

AGENCY 
REGIONAL ERCf· 
TAT 
fJf.,CG/LA2·T 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

II. ACTIONS TAKEN 

COf:',T TO DATE 
$ 1,047,386 

18:3.729 
23~411 
[,3,962 
90,714 

$ 1,408·.202 

CEILING 
$ 1,3150,000 

220,000 

7~), 000 
100,000 
150,000 
;ji' 500 

A. TAT CONTINUED TO PREPARE MAPS OF DRUMS ON SITE TO BE 
COMPARED WITH SAMPLE ANALYSIS. 

B. 40 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY 
THHi DATE. 

C. LOADING DOCK AREA PREPARATIONS FOR LAB JAB TRANSFER 
CONPLETED TODAY. 

D. OSC, TAT AND ERCS DISCUSSED LOGISTICS FOR TRANSFER OF 
LAB JARS BETWEEN AREAS ON SITE 

E. ERCS SECURED DRUMS WITH OPEN TOPS AND MISSING BUNGS. 

9:44 EDT 

F. BULKING OPERATIONS RESUMED TODAY AT THE VAPOR RECOVERY 
:::,y S T E t'1 . 



G. STAGING OF BULKED DRUMS FOR SAMPLING PURPOSES BEGUN. 

H. DUMP TRAILER FILLED WITH 48 CUBIC YARDS OF DEBRIS 
TRANSPORTED OFF SITE TO GSX SERVICES OF SC THIS DATE. 

III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURER 
REPS. 

B. OSC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION 
AND SITE-SPECIFIC T&D CONTRACT WITH EPA REGION III AND 
HEADQUARTERS. 

C. PARTIAL/RESIDUAL DRUM CONTENTS TO BE BULKED AT VRS. 

D. USC TO REVIEW COSTS AND FISCAL PROJECTIONS WITH TAT AND FAO. 

E. WADCO TRUCK OF EMPTY DRUMS SCHEDULED TO BE SHIPPED 
OFF SITE THURSDAY 9/14/89. 

F. VAPOR RECOVERY SYSTEM CARBON TO BE CHANGED PENDING 
DELIVERY OF MATERIALS. 

G. SAMPLE ANALYSIS BY MCJBILE LAB FOR COMPATIBILITY TO CONTINUE. 

GEORGE W. ENGLISH, OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA 

8 



T;): EP.D/OEP..R 
To: J.VINISKI CEPA9314l 
To: BEGIUN03 TAT CEPA9322l 
To: LANT.AREA.STRIKE CEPA9359l 
To: BRC CEPA9374) 

From: RRC (EPA9374) Deliv<:cred: Fri J!:i-F.ep--89 9:46 EDT Sye 163 
Subject: E-Z CHEMICAL SITE POLREP J23 
Mail Id: IPM-163-890915-087920044 

POLREP 128 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDf,. GREGG CRY:~.TALL, AND CHfi,RLIE KLEEMAN 

I SITUATION (1600 HODRS, THURSDAY 9/14/89) 

A. PERSONNEL ON SCENE: EPA-1. TAT-3, ERCS-14. MEDIC-1 

B. WEATHER: TEMPS 70-80 DEG, OVERCAST. HUMID, OCCASIONAL RAIN. 

C. ESTIMATED COST TO DATE (COB 9/13/89) 

AGENCY 
REGIONAL ERCS 
TAT 

C02.'l' TO DATE 
$ l. 0fJ2. 07;'-j 

181~D3a 
USCG/LAST 23,411 
EPA DIRECT G4.202 
EPA INDIRECT 91.130 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT $ 1,411,360 

II. ACTIONS TAKEN 

CEILING 
$ 1,350,000 

220,000 
2f•,OOO 
7~'),000 

100,000 
150,000 
~-J1,fl00 

$ 1,;)51,500 

A. TAT CONTINUED TO PREPARE MAPS OF DRUMS ON SITE TO BE 
COMPARED WITH SAMPLE ANALYSIS. 

B. 62 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY 
THIS DATE. 

C. WADCO TRUCK (EMPTIES) WAS REMOVED THIS DATE: 255 CONTAINERS 
REMOVED. EMPTY TRAILER STAGED ON CANAL STREET. 

D. OSC. TAT AND EBCS DISCUSSED LOGISTICS FOR TRANSFER OF 
LAB JARS BETWEEN AREAS ON SITE. 

E. 45 DRUMS OF RESIDUALS BULKED INTO DRUMS: 2 ACIDS. 2 BASES. 
1 ORGANIC. WHILE BULKING ACIDS, REACTION ENSUED RESULTING 
IN VAPOR PLUME. NO INJURIES RESULTED. 

F. 60 DRUtvlS THAT vmBE FHPTIED ON PREVICHJ2, DA':{ \t.JERE RIN~::',fW AND 
PL?.CED Ul'-1TO WADCO TFUCK FIJR FUTURE Dl :3P03AL. 



• 
' . 

S'Tl\Cj.E[l, 

H. 30 CONTAMINATED PALLETS WERE CRUSHED AND LOADED ONTO DEBRIS 
TRAILER. 

I. WHILE BULKING AT VRS, A DRUM OF POSSIBLE PCB WAS DICOVERED: 
SAMPLE WAS OBTAINED FOR ANALYSIS IN MOBILE LAB. PRELIMINARY 
RESULTS INDICATE HIGH CONCENTRATION OF AROCLOR. 

III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURER 
RB:F·;:l. 

B. OSC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION 
AND SITE-SPECIFIC T&D CONTRACT WITH EPA REGION III AND 
HEADQUARTER::;. 

C. PAF\'T IAL/RES I DUAL DBUH CONTENT?, TO BE BULKED AT 

D. OSC TO REVIEW COSTS AND FISCAL PROJECTIONS WITH TAT AND FAO. 

E. VAPOR RECOVERY SYSTEM CARBON TO BE CHANGED PENDING 
DELIVERY OF MATERIALS. 

F. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III. PHILADELPHIA. PA 

10 



Tn: EBTl/OEFR (KPt'\5511) 
T ') : , ! V T. N r;::, K I ( E P P, 9 3 .1 4 ) 
To: REGtON03 TAT rEPAD322l 
To: LANT AFEA.STRIKE CEPA9359) 

( EPAFl37 4.) ,_ 
From: RRC (EPA9374) Delivered: Non 18--SE~fl-SD 

f".ll.Jbj(:.Ct: 
M;;;. U I d.: 

F'OLREP 129 

E-Z CHEMICAL SITE 129 
IPM-163-890918-078970986 

E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, FA 
ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1500 HOURS. FRIDAY 9/15/89) 

A. PERSONNEL ON SCENE: EPA-2, TAT-3, EBCS-14, MEDIC-1. 
PFD-2. OPERATOR-1 

B. WEATHER: TEMPS 70-80 DEG. HUMID. PARTLY SUNNY. 

C. ESTIMATED COST TO DATE (COB 9/14/89) 

AGENCY 
R.EG IONAL ERCS, 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PFOJECT 

II. ACTIONS TAKEN 

COST 'l'O DATE 
$ 1. 0EJ7, Of)f) 

Hl2, 2;)2 
23.411 
54,457 
91,572 

$ 1,418,787 

CEILING 
$ 1.350,000 

220,000 
2fl,000 
75.00(J 

100.000 
1150,000 

31,500 

A. WEEKLY UPDATE: 48 CY DEBRIS, 255 EMPTY CONTAINERS REMOVED 
THIS WEEK. BULKING OF RESIDUALS CONTINUED. PREPARATIONS 
FOR LAB CHEMICAL OPERATIONS COMPLETED. 

B. TAT RESEARCHED SPECIAL HAZARDS OF KNOWN LAB CHEMICALS IN 
PREPARATION OF NEUTRALIZATION OPERATIONS. 

C. 66 :3At1PLE:::?. ANALYZED IN MOBILE LAB FOR COHPAT IBI Ll TY 
THL3 DATE. 

D. 16 DRUMS OF RESIDUALS BULKED THIS DATE AT VRS. MINOR 
REACTION OCCORED. POSSIBLY DUE TO RESIDUAL M0ISTURE IN 
BULK DRJH'l. 

E. TWO PHIL A FIRE DEPT PES'SONNEL ON SCENE FOB f,I TE UPDATE, 



F. OPERATOR ~30N ON :3CENE TO PICK UP BOLL OF PLA~3TI8 ;:.TACED ON 

G. CARBON AT VAPOR RECOVERY WAS CHANGED 

H. ADDITIONAL ON-SITE DEBRIS WAS STAGED FOR REMOVAL. 

III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURER 
REPS. 

B. OSC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION 
AND SITE-SPECIFIC T&D CONTRACT WITH EPA REGION III AND 
HEADQUARTERE. 

C. PARTIAL/RESIDUAL DRUM CONTENTS TO BE BULKED AT VRE. 

D. OEC TO REVIEW COSTE AND FISCAL PROJECTIONS WITH TAT AND FAO. 

E. LAB CHEMICALS TO BE ADDRESEED BEGINNING MONDAY 9/18/89. 

F. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE. 

G SITE TO BE SECURED FOR WEEKEND; SECURITY/FIREWATCH TO BE 
ON s,CENE. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 



To: ERD/OERR (EFA5511) 
To: J.VINISKI (EFt\9314) 
To: REGTON03.TAT CEFA9322) 
To: LANT.AREA.STRIKE CEPA9359l 

RBC ( EPMJ37 4) 
From: RRC CEPA9374) Delivered: Tue 19-Sep-89 10:48 EDT Sy~ 162 

:3qbjP.c:t.: E--z CHEMICAL SITE POLREP 130 
MRil Id: IPM-163-890919-097301057 

PCJLREP 130 
E-Z CHEMICAL CO. SITE 
CI<;r~:CLA HEHOV AL FRO.JECT 
LAUREL AND CANAL STREET:::; 
PHILADELPHii\, FA 
ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS. MONDAY 9/18/891 

A. PERSONNEL ON SCENE: EPA-2, TAT-3. ERCS-1~. MEDIC-1 

B. WEATHER: TEMPS 65-80 DEG. PARTLY SUNNY. 

C. ESTIMATED COST TO DATE CCOB 9/15/89) 

AGENCY COST TO DATE 
REGIONAL ERCS $ 1,069.287 
TAT 193.265 
USCG/LAST 23.411 
EPA DIRECT 54.892 
EPA INDIRECT 9?.274 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PRCJ.TECT $ 1,4-33,129 

CEILING 
$ 1 . 3f;(i' 000 

220,000 
2~=,. 000 
'?f;. 000 

100.000 
150.000 

3.1.,500 

D. SITE SECURED OVER WEEKEND: SECURITY/FIREWATCH ON SCENE. 

II. ACTIONS TAKEN 

A. SORTING OF LAB CONTAINERS INSTITUTED THIS DATE. ADDITIONAL 
CONTAINERS WERE TAKEN DOWN FROM LAB ON SECOND FLOOR. 

B. DEBRIS REMOVED FROM SITE TO DUMP TRAILER AH NECESSARY. 

C. 72 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY 
THI~3 DATE. 

D. Et1PTY DRUME Y.IERE LOADED ONTO HADCO TRUCK FOP FUTURE DISPCi~3AL. 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTTlBER 
REF:::;, 



B. OSC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION 
AND SITE-SPECIFIC T&D CONTRACT WITH EPA REGION III AND 
HEADC!UARTER;:;. 

C. PARTIAL/RESIDUAL DRUM CONTENTS TO BE BULKED AT VRS. 

D. (;(JNTINUE SORTING LAB CONTAINEF'S TO BE l\DDRESSED. 

E. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE. 

F ERCS TO SECURE GENERATOR AND LIGHTING SYSTEM AT osc·s 
DIRECTION TO PROVIDE LIGHTING FOR LAB/BUILDING INTERIOR. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION JII 
PHILADELPHIA. PA 



POLHF.F' 131 
E-··f.', CHr~Hrz:AL 

,-~ .--, 
~._ .. \.j ' 

c. T;T'l=l., 
~-~ ... !. J. ;__, 

CERCLA REMOVAL F'HOJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, f'.!', 
ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN 

T SITUATION (1600 HOURS. WEDNESDAY 9/20/89) 

A. PERSONNEL ON SCENE: EPA-1, TAT-3, ERCS-13. OTHER-2 

B WEATHER: TEMPS 68--80 DEG. RAIN. 

r; E~3TH1ATED CO~?>T TO DATE ( CClB 9/18/8~!) 

AGENCY 
REG TONAL ERCE· 
TP,T 
U~3CG/LA~3T 

EPA DIRECT 
EF/\ INDIPECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

CClS'T' TO DATE 
$ 1,07E,46~) 

1 ':)4 ' !:'d) 9 
23.411 
f)f., 39~1 

$ 1,441,9~;0 

CEILING 

:~20 '000 

7c,.ooo 
100,000 
1fJO:tOOO 
;31~!500 

D. OPERATIONS CURTAILED 9/19 AND 9/20 DUE TO 8AIN. 

II. ACTIONS TAKEN 

A. OSC RELEASED CREWS EARLY DUE TO RAIN; SCHEDULED HAZARDOUS 
OPS CANNOT BE PERFORMED IN RAIN. f'CT, 1 TAT, CHEMISTS, 
RESPONSE MGP, FOREMAN AND 2RTS REMAINED ON SCENE. 

B. MANUFACTURER REF' AND OPERATOR SON ON SCENE 9/19 TO IDENTIFY 
KF;::',SLER PRC)DUCT DRUMS. REMAINDER OF DRnt•1f"; HERE RETRIEVED 
FROM BUILDING ON 9/20. 

C. APPROX. 145 SAMPLES ANALYZED OVER LAST TWO DAYS IN MOBILE 
L/';8. 

D. ONE SAMPLE SUSPECTED TO BE HYDROFLUORIC ACID CORRODED THROUGtl 
POLY SAMPLE CONTAINER, EMITTING FUMES FROM STORAGE TRAILER 
THIS DATE. SAMPLE WAS SECURED WITHOUT lNCIDENT. 

III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURER 

B. TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION 
AND SITE-SPECIFIC T&D CONTRACT WITH EPA REGION III AND 



~. PARTIAL/RESIDUAL DRUM CONTENTS TO BE BULKED AT VRS. 

D. CONTINUE SCJRTING LAB CONTAINERS TO BE ADDRESSED. CRUSHING OF 
COMPATIBLE SOLIDS TO TAKE PLACE WEATHER-PERMITTING. 

E SAMPLE ANALYSTS BY M!JBILE LAB FOR COMPATIBILITY TO CONTINUE. 

F. ER~S TO SECURE GENERATOR AND LIGHTING SYSTEM AT osc·s 
DIRECTION TO PRUVIDE LIGHTING FOB LAB/BUILDING INTERIOR. 

G. DEBRIS DUMP TRAILER TO BE REMOVED TOMORROW 9/21/89 
REPLACEMENT TRAILER S~HEDULED TO ARRIVE MONDAY 9/25/89. 

GEORGE W. ENGLISH, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 



EBT.! ,... .... (JE Hf.= 
7. J,"liNIF¥!.1 

To. LANT AREA STRIKE 
'T' .-. 
i '-·'-

~rom: BRC CEPA~374) Delivered: Fri 22-He~-8~ 10:50 EDT 
~-=~l J l) .. l .:~c: t. : 

Jvt:.~ J. 1 I d. : 
F.-Z C~HEl"lTC/\I, ~~'.JTE PCJLFEP 
IPM 163-890922 Qg76412g5 

E-Z r;HEt-HC/\L r~o. ::~ITF: 

C~E b'C~J..~l\ F'EL"l(J'l A L F' f~:(J,JEC!T 
LAUREL AND CANAL STREETS 
1-'H T LADET. PHI P., PA 

-i .-, .-, 

l ·) .~:. 

I SITUATION l1600 HOURS, THURSDAY 9/21/89) 

CURTAILED DUE TO HEAVY BAINS AND HIGH HUMIDITY TH S WEEK. 

J3. (i;~:)r·; F'R(J . .JEC~T;:~. 1'Hi\'l' L~.T LlEi\~~.~r riHPEE i~~·EEKE\ l~r~·p; NEETJE1) 'f(1 (;()l1F'LKTE 
:3PJ·1f'L2: ANALY:?.L3- TCI IDENTIFY CONTENT::~; OF DhfJ!'·jf; ON z)lTP 
FL!1J1NABLES, B:XTREt-'lE COR PO::; I VE;=:,, OX IDI ZEF:=',, liND f'CJH'.UNS RIW!d N 
IN DRUMS. AlB- AND WATEB-REACTIVES, POWERFUL OXIDIZERS, 
POISONS, AND POTENTIALLY SHOCK-SENSJTJVE AND EXPLOSIVE 
MATERIALS HAVE BEEN IDENTIFIED IN LAB CONTAINERS. 
C~C!NCE:F~'t~lEJ) AB()TJT I_jEA.VINr~ ;fHE~:jE C~C~t-lTAINEf~·~~~ ::)N f3 ITII \f.JEILE 
i\ 1AATTING THE Ait/ARD OF A ;·',ITF>SPECIFIC DI:;Po?,AI. CONTRACT O;=',(' 
FB:B:L! ~:~ T}{/~, 1' ;-~ T}(;J.-1 [![\ NG Eii.()fJf:~ t·1P~ T ER I PI I 1~:3, t'i tJ f; T E~E F:El"l(J-.VELI F'B I ()b' TCt 
IJ E t1C!E~ I J~, I Z AT I (Jt\1 l~l NT) TH A rr /~ F' .T ~{ET)-- I~~ I I) c;c1 N11 h PJ.C~T I 2· l t-Jl·~ f;.F'E't)F'R I A 1'E 
F~tJl~ ;'ftliE~ ~31TTJ,P~TICJN ~ 

PERSONNEL ON SCENE: 

·r 1\T 
tJ ~-~c~c; _../L;P1S· T 
E: F' !\ fJ I F.l F~ c: 1_' 

PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

E.P t\ --· :~. , T !\ 'T 1 ~ E ~?· 11, t1E1)I.(:-1 

DEG, SfJNNY. 95% HUMIDITY 

C~E I l; 1 t·JC; 
l.08l,77h 

r·, ,- ,- .. r, r· . 
..-~.:.~,uu~.: 



• 

II ACTIONS TAKEN 

A 28 DRUMS IN DETERIORATED CONDITION WER~ OVERPACKED. DRUMS 
HAD PREVIOUSLY BEEN TEMPORARILY STABILIZED 

BY I.~P=;NI.!FTi-'L' 

I), C)~~C~ z;(JNT.A.C;TET) ~BY .Jt1B REF' 1:() JiP~'IE TPJ.t·~l\B:B El~r-tc}VE {\ T.]Cif!\[i (rF 
N- t1ETHY L-· :.;;- PYPRYLLT IH)NE T•.)t·10R RCl\!1 P /::~:::. 

ENGLISH RE. ADDITIONAL FUNDING 

I I 1 FtJTUr E PL/1 Nf, 

1?- ~ ~~}S(~ 'TCJ C~CJ()F'IJ I l\l i\ TE P:.IJil IT I t)N £\ T..~ F U t·lD I t~~c~ R f£(} IJ E ::j 'f _/·F~:XE1,1I~'1' I CJN 
WITH EPA REGION III AND HEAl~UARTERS. 

C. PARTIAL/RESIDUAL DRUM CONTENTS TO BE BULKED AT VRS 

D. CONTINUE SORTING LAB CONTAINERS TO BE ADDRESSED. 

E. ~:::./\HPLE ANALY~~.Is BY MOBILE L!\B FOP CutvJPt-'iTIBTLITY TO CONTINrJE. 

F ERCS TO SECURE GENERATOR AND LIGHTING SYSTEH AT OSC S 
DIBECTIC1N TO PBCJVIDE LIGHTING FOF LfiB/BUILDJNG INTEEnOI\' 

OF HlGH WIND/ STORM CONDITIONS 



T0: BEGION03.TAT CEPA9322l 
To. LANT.ABEA.STRIKE 
'T'.-.• 
l \.,.' . 

From: REGION03.TAT CE~A9322) Delivered: Mon 25 Sep sg 12:56 EDT S 
Subject. E-Z CHEMICAL POLREP #133 
Mail Id: IPM-163-890925-116461018 

F'()LI~*EF' 13:3 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL, AND CHARLIE KLE~MAN 

l_ SITUATION (1600 HOURS, FRIDAY 9/22/89) 

A. PERSONNEL ON SCENE: EFl\--1. TAT 

B. WEATHER: TEMPS 75-88 DEG. RAIN. 

~- ESTIMATED COST TU DATE (COB 9/21/891 

AGENCY 

TAT 

EPf\ lJIFECT 
E.F'A INDIFFCT 
PROJECT CONTINGENCY 
llNf~LLOCATED FUNDS 

TUTl\L .FRO.JECT 

ll ACTIONS TAKEN 

t]()S 1' TCJ IJ/\ rl'E~ 
$ 1,101.071 

lUO<GOC 
1_~)0<000 

3l.b0U 

B. 6G ~~}P.J.l'1F'LEf3 liNE1L.~w:IZEI> II:l 11C).BILE Lf\13 tf(i}l c;cJtvJf'f\;l'T~BILI1''{ 

THI ;:; DATE. 

c: t.1 f~1E~ I l\~I) l.J ~3 'fR IE::} E'(;~:. 'Tf'()t·1 ELl =r /iN KEF: R Et-'iCi'll\ l.1 C)F t-·1 tv1 E~'l'fl ~i I, ::~ 

F'\'1~1~' I 1.tl.1Jl)CJt~E; TJN'fiL t--lCJNIJ/A-'{ 9//:.~f;. 

D. FEI'lC.JV !iL OF f\_E-'PhCX ~~6 DFiut·L:; ()J1' t\[.CHB:i-1 
PUE.TPONED UNTIL ~10NDAY 9,i2':• 

L' 
lc 1:\ 1 ;1 [! "'G'' \1:: 

!_' '·.!i.', 



_B. \)~~~C! TCi C~(JCJBlJINA11 1E l\IJ.D.ll~I(;NA.L FtlNI}J.NC~ FJi~}tJE:::~1·./~E)~Et~lE''f L ")N 
WITH EPA REGION Ill AND HEADQUARTERS. 

C. PAFI'i'Il\.L/RE~:,JDOAL DFU!'i CUNTENT;~·. TC) l3E BULKED i,T VF:i~. 

D CONTINCE 2·0FI'TlNG LAB c:rlNTAlNEBE TU BE l\l)DFES::)ED LULE.INU 
OF COMPATIBLES TO BE DONE AS WEATHER PERMITS. 

E. ~3Al'1PLE ANAL\'f:'d 3 BY l'WBI LE LAB FOB COHPATI BI L 1'1":{ TO C~ONT It-Fib 

F- n:;c;~=-=~ TO ;~,ECr)HE G ENF:ru\ TUR [\ND LIGHT l N'--; 2·Y ;~,'J'Etvl AT n~:_:,(~ ;::: 
lJ1Rt:C)1'IC!N '"1'fJ f:I~(JVIJ)B: I~IC;Iil.'INC; TfCJI-< L:l\E~ JIL~l)Ii:.J(; INTJ~:1~ICJF 

H .. Rb:l~lU\/f\L OF TANK LUAU liF N--NitrHYL<2-1'YFil.lLLIDUNE ANTICIFi\TED 

t.-~1~()h(_iE ~"1 E~t-~(;T! l ~=~H, (_)~:2;(_~ 

f.J.~~). g[-'1\ h'F;c;IC.IN III 

.-,.-. 
..:.:_, _, 
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DID NOT ARRIVE AS EXPECTED 

'! ,. "! 
)~ J_ )_ . 
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CEl~'CLA FEHUVAL PRO.J E!.."T 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
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AND MANUFACTURERS 

C~ . Tt.I c:CJCi~~rJ l N f,_ 'Tl~ l\.C} II I ~r I CJN l\ L lTD t~IJ I t·-J(; F E(J TJ t(:_; '1.' .. B~X:t:t-1[-''r I (iN 
WITH EF'f\ f.'EGIUN Til P..ND HE!i[ll)f)Af(I'EF':::·. 

E. :~:AtvlFLE ANALY:;r;:;, BY MOBILE Ll\B FOI-< CUt·n:·AT 1 F.I:,ITY T; CONTINTJE. 
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To: 
To: 
To: 
To: 
To: 

ERD/OERR CEPA5511) 
J.VINISKI CEPA9314) 
REGION03.TAT CEPA9322) 
LANT.AREA.STRIKE CEPA9359) 
RRC CEPA9374) 

From: RRC (EPA9374l Delivered: Tue 3-0ct-89 11:44 EDT Sys 16 
Subject: 
Mail Id: 

RETRANSMISSION OF E-Z CHEMICAL SITE POLREP 137 
IPM-163-891003-105660719 

fOLREP 137 
.E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS, THURSDAY 9/28/89) 

A. WEEKLY UPDATE: 48 CY DEBRIS. 5300 GAL PRODUCT, 26 DRUMS 
REMOVED FROM SITE. CRUSHING AND BULKING OF LAB JARS BY 
COMPATIBILITY GROUP STARTED. OSC REVISING PtJ)ITIONAL FUNDING/ 
EXEMPTION FOR SUBMISSION. D 

B. PERSONNEL ON SCENE: EPA-2. TAT-3, ERCS-10. MEDIC-1 

C. WEATHER: TEMPS 50-75 DEG. SUNNY AND CLEAR. LIGHT WINDS. 

D. ESTIMATED COST TO DATE CCOB 9/27/89) 

AGENCY COST TO DATE CEILING 
REGIONAL ERCS $ 1. 141.522 $ 1,500,000 
TAT 198,969 220.000 
USCG/LAST 23,411 25.000 
EPA DIRECT 58.158 75.000 
EPA INDIRECT 97,916 110.000 
PROJECT CONTINGENCY 0 
UNALLOCATED FUNDS 21,500 
-------------- ------------ -------------TOTAL PROJECT $ 1,519,976 $ 1.951,500 

II. ACTIONS TAKEN 

A. CRUSHING AND BULKING OF LAB CONTAINERS CONTINUED WITHOUT 
INCIDENT. APPROX 1000 CONTAINERS OF SOLIDS CRUSHED/BULKED THIS 
DATE. 

B. 50 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY 
THIS DATE. 

C. OPERATOR EXPRESSED INTEREST IN REMOVING APPROX 10 DRUMS OF 
OXIDIZERS AND ACID NEXT WEEK SUBJECT TO OSC/CRES APPROVAL. 

D. REMAINDER OF CONTAINERS IN SECOND FLOOR LAB WERE RELOCATED TO 
LOADING DOCK. 

33 



\ 
III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. REVISED FUNDING REQUEST TO BE SUBMITTED FOR APPROVAL. 

C. OSC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION 
WITH EPA REGION III AND HEADQUARTERS. 

D. BULKING OF SOLID LAB JARS TO CONTINUE. 

E. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE. 

F. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE 
FOR BULKING. 

G. DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO WASTE 
STREAM FOR BULK REMOVAL. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA 
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To: 
To: 
To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

_ROLREP 139 

ERD/OERR (EPA5511) 
J.VINISKI (EPA9314) 
REGION03.TAT (EPA9322) 
LANT.AREA.STRIKE (EPA9359) 
RRC (EPA9374) 
RRC (EPA9374) Delivered: 
E-Z CHEMICAL SITE POLREP 139 
IPM-163-891005-073241130 

E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 

Thu 5-0ct-89 8:08 EDT Sys 163 

ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS, MONDAY 10/2/89) 

A. PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-12, MEDIC-1 

B. WEATHER: TEMPS 60-70 DEG, RAIN. 

C. ESTIMATED COST TO DATE (COB 9/29/89) 

AGENCY 
*REGIONAL ERCS 

TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

COST TO DATE 
$ 1, 146' 029 

199,602 
23,411 
58.414 
98,358 

$1,525,814 

CEILING 
$ 1, 500,000 

220,000 
25,000 
75,000 

110,000 
0 

21,500 

$ 1, 951,500 

*ERCS CONTRACTOR HAS REACHED 85% OF CEILING 

D. SITE SECURED OVER WEEKEND; SECURITY/FIREWATCH ON SCENE. 

II. ACTIONS TAKEN 

A. CRUSHING AND BULKING OF LAB CONTAINERS SUSPENDED DUE TO 
INCLEMENT WEATHER. A PALLET OF LAB JARS WAS RELOCATED FROM 
BUILDING BAY R TO THE LOADING DOCK FOR SORTING. 

B. 60 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY 
THIS DATE. 

C. MANUFACTURER ECA DELIVERED ROLLOFF CONTAINER WHICH WAS FILLED 
WITH EMPTY DRUMS REMAINING FROM PREVIOUS BULKING REMOVAL. 
EMPTY DRUMS HAD CONTAINED SOAP CONCENTRATES AND PLASTICIZERS. 
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D. MARKING OF DRUMS TO BE PUMPED INTO FLAMMABLES WASTE STREAM 

SUSPENDED DUE TO INCLEMENT WEATHER. 

E. TAT AND OSC COMPLETED REVISIONS TO ADDITIONAL FUNDING REQUEST/ 
$2 MILLION EXEMPTION. 

III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. REVISED FUNDING REQUEST TO BE SUBMITTED FOR APPROVAL. 

C. OSC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION 
WITH EPA REGION III AND HEADQUARTERS. 

D. BULKING OF SOLID LAB JARS TO CONTINUE AS WEATHER PERMITS. 

E. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE. 

F. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE 
FOR BULKING. 

G. DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO WASTE 
STREAM FOR BULK REMOVAL. 

H. MANUFACTURER TO REMOVE ROLLOFF OF CRUSHED EMPTY DRUMS. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 
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To: 
To: 
To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

POLREP 140 

ERD/OERR (EPA5511) 
J.VINISKI (EPA9314) 
REGION03.TAT {EPA9322) 
LANT.AREA.STRIKE {EPA9359) 
RRC {EPA9374) 
RRC (EPA9374) Delivered: 
E-Z CHEMICAL SITE POLREP 140 
IPM-163-891005-073510977 

. E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 

Thu 5-0ct-89 8:10 EDT Sys 163 

ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, TUESDAY 10/3/89) 

A. PERSONNEL ON SCENE: EPA-2, TAT-2, ERCS-12, MEDIC-1 

B. WEATHER: TEMPS IN LOW 70'S WITH STRONG SUNSHINE 

C. ESTIMATED COST TO DATE (COB 10/2/89) 

AGENCY 
*REGIONAL ERCS 

TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

II. ACTIONS TAKEN 

COST TO DATE 
$ 1, 159,004 

200,273 
23,411 
58,668 
98,800 

$ 1,540,156 

CEILING 
$ 1, 500.000 

220,000 
25,000 
75,000 

110,000 
0 

21,500 

$ 1, 951,500 

A. 400 CONTAINERS OF MATERIAL BULKED TODAY. INCLUDING GLASS JARS 
AND 5-GAL PAILS. MOST OF THE CONTENTS WERE PLASTICIZERS AND 
SOLVENTS. 

B. 72 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY 
THIS DATE. 

C. 173 ADDITIONAL FLAMMABLE DRUMS MARKED FOR DISPOSAL. 

D. TAT MET WITH EASTERN RESPONSE SECTION CHIEF GREGG CRYSTALL 
TO DISCUSS DRAFT ADDITIONAL FUNDING REQUEST/EXEMPTION. DRAFT 
WAS SUBMITTED TO TYPING AND IS TO BE IN CONCURRENCE 10/6/89. 
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III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. REVISED FUNDING REQUEST TO BE SUBMITTED FOR APPROVAL. 

C. OSC TO COORDINATE ADDITIONAL FUNDING REQUEST/EXEMPTION 
WITH EPA REGION III AND HEADQUARTERS. 

D. ACID AND FLAMMABLE CONTAINERS TO BE BULKED IN VAPOR RECOVERY 
SYSTEM. 

E. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE. 

F. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE 
FOR BULKING. 

G. DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO WASTE 
STREAM FOR BULK REMOVAL. 

H. MANUFACTURER TO REMOVE ROLLOFF OF CRUSHED EMPTY DRUMS. 

GEORGE W. ENGLISH, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 

10 



To: 
To: 
To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

POLREP 141 

ERD/OERR CEPA5511l 
J.VINISKI CEPA9314l 
REGION03.TAT (EPA9322) 
LANT.AREA.STRIKE CEPA9359) 
RRC (EPA9374) 
RRC (EPA9374) Delivered: 
E-Z CHEMICAL SITE POLREP 141 
IPM-163-891006-083190480 

E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJEct 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 

Fri 6-0ct-89 9:14 EDT Sys 

ATTN: TIM FIELDS. GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, WEDNESDAY 10/4/89) 

A. PERSONNEL ON SCENE: EPA-1, TAT-2. ERCS-12, MEDIC-1, OTHER-1 

B. WEATHER: TEMPS IN LOW 70'S, SUNNY 

C. ESTIMATED COST TO DATE (COB 10/2/89) 

AGENCY 
*REGIONAL ERCS 

TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

II. ACTIONS TAKEN 

COST TO DATE 
$ 1, 163,287 

200,999 
23,411 
59,014 
99,398 

$ 1, 546. 109 

CEILING 
$ 1. 500.000 

220,000 
25,000 
75,000 

110,000 
0 

21.500 

$ 1,951.500 

A. 50 SMALL CONTAINERS BULKED TODAY AT VAPOR RECOVERY SYSTEM. 

B. 60 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY 
THIS DATE. 

C. 133 DRUMS OF FLAMMABLES WERE STAGED/RELOCATED FOR BULKING. 

D. MANUFACTURER REP ON SCENE TO VIEW SUN OIL DRUMS FOR 
IDENTIFICATION. REFUSED RESPONSIBILITY DUE TO LACK OF FACTORY 
SEALS. OSC INFORMED CRES REGARDING THIS. CRES TO CONFER 
WITH ORC WALTERS REGARDING SENDING DRUMS TO AN OIL RECYCLER 
INSTEAD OF DISPOSING OF IT AS WASTE OIL OR FLAMMABLE LIQUID. 
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III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. REVISED FUNDING REQUEST TO BE SUBMITTED FOR CONCURRENCE. 

C. FLAMMABLE DRUMS TO BE BULKED INTO VAC TRUCK; FIRST LOAD 
TOMORROW 10/5/89. 

D. OPERATOR TO REMOVE ALCHEM AND ROUND PRODUCTS TOMORROW 10/5. 

E. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE. 

F. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE 
FOR BULKING. 

G. DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO WASTE 
STREAM FOR BULK REMOVAL. 

H. MANUFACTURER TO REMOVE ROLLOFF OF CRUSHED EMPTY DRUMS. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 
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To: 
To: 
To: 
To: 
To: 

ERD/OERR CEPA5511) 
J.VINISKI (EPA9314) 
REGION03.TAT {EPA9322) 
LANT.AREA.STRIKE (EPA9359) 
RRC CEPA9374) 

From: RRC (EPA9374) Delivered: Fri 6-0ct-89 9:22 EDT Sys 163 
Subject: 
Mail Id: 

RETRANSMISSION E-Z CHEMICAL SITE POLREP 142 
IPM-163-891006-084320305 

POLREP 142 
E-Z CHEMICAL CO. SITE 
CERCLA REMovAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1800 HOURS, THURSDAY 10/5/89) 

A. WEEKLY UPDATE: BULKING OF SMALL CONTAINERS CONTINUED. 5000 
GALLONS FLAMMABLE LIQUIDS BULKED AND DISPOSED OF. OPERATOR 
REMOVED 34 DRUMS. ADDITIONAL FUNDING REQUEST SUBMITTED FOR 
REVISION AND REGIONAL CONCURRENCE. 

B. PERSONNEL ON SCENE: EPA-2, TAT-2, ERCS-12, MEDIC-1 

C. WEATHER: TEMPS 55-72, SUNNY. STRONG VARIABLE WINDS 

D. ESTIMATED COST TO DATE (COB 10/4/89) 

AGENCY COST TO DATE CEILING 
REGIONAL ERCS $ 1,167,158 $ 1, 500,000 
TAT 201,724 220,000 
USCG/LAST 23,411 25,000 
EPA DIRECT 59,284 75,000 
EPA INDIRECT 99.866 110,000 
PROJECT CONTINGENCY 0 
UNALLOCATED FUNDS 21.500 
-------------- ------------ -----------
TOTAL PROJECT $ 1.551,443 $ 1.951,500 

II. ACTIONS TAKEN 

A. 142 DRUMS OF FLAMMABLE LIQUIDS WERE BULKED BY VAC TRUCK
TOTAL 5000 GAL TO DELAWARE CONTAINER FOR DISPOSAL. EMPTY 
DRUMS WERE LOADED ONTO WADCO TRUCK FOR DISPOSAL. 

B. 60 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY 
THIS DATE. 

C. PREPARATIONS STARTED FOR NEXT BULKING OPERATION. 
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D. OPERATOR REMOVED MANUFACTURER PRODUCT: 12 DRUMS AMMONYX 4 
NONHAZ PASTE (FIBER DRUMS THAT WERE OVERPACKED THIS DATE FOR 
TRANSPORT), 1 DRUM MAYOQUEST (NONHAZ). 2 DRUMS SODIUM 
CHLORITE, 6 DRUMS CHROMIC ACID, 13 5-GAL PAILS LEAD NITRATE
TOTAL 34 CONTAINERS. 

E. ELECTRICAL PROBLEM WITH VAPOR RECOVERY SYSTEM RECTIFIED. 
MOTOR SUFFERING FROM CORROSION AND IN NEED OF REPLACEMENT. 

F. OSC CONTACTED MANUFACTURER REGARDING REMOVAL OF ROLLOFF OF 
CRUSHED EMPTY DRUMS. 

G. SEVERAL SPILLS OCCURRED WHILE RELOCATING DRUMS: DRUMS WERE IN 
DETERIORATED CONDITION. SPILLS WERE ADDRESSED BY ERCS 
PERSONNEL ON SITE. 

III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. REVISED FUNDING REQUEST TO BE SUBMITTED FOR CONCURRENCE. 

C. CONTINUE PREP FOR ADDITIONAL FLAMMABLE DRUMS TO BE BULKED 
INTO VAC TRUCK. SECOND LOAD SCHEDULED FOR TOMORROW 10/6. 

D. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE. 

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE 
FOR BULKING. 

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO 
WASTE STREAM FOR BULK REMOVAL. 

G. MANUFACTURER TO REMOVE ROLLOFF OF CRUSHED EMPTY DRUMS. 

GEORGE W. ENGLISH, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 
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To: 
To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

POLREP 143 

J.VINISKI (EPA9314) 
REGION03.TAT (EPA9322) 
LANT.AREA.STRIKE (EPA9359) 
RRC CEPA9374) 
RRC CEPA9374) Delivered: 
E-Z CHEMICAL SITE POLREP 143 
IPM-163-891010-074940252 

E-Z CHEMICAL CO. SITE 
CERCtA REMovAt PRoJEct 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 

Tue 10-0ct-89 8:19 EDT Sys 16~ 

ATTN: TIM FIELDS. GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS, FRIDAY 10/6/89) 

A. PERSONNEL ON SCENE: EPA-1, TAT-1, ERCS-13, MEDIC-1 

B. WEATHER: TEMPS 55-70, SUNNY, VARIABLE WINDS 

c. ESTIMATED COST TO DATE (COB 10/5/89) 

AGENCY COST TO DATE CEILING 
REGIONAL ERCS $ 1,189,601 $ 1, 500,000 
TAT 202,461 220,000 
USCG/LAST 23,411 25.000 
EPA DIRECT 59.704 75.000 
EPA INDIRECT 100.594 110.000 
PROJECT CONTINGENCY 0 
UNALLOCATED FUNDS 21,500 
-------------- ------------ -----------
TOTAL PROJECT $ 1.575,771 $ 1,951.500 

II. ACTIONS TAKEN 

A. 121 DRUMS OF FLAMMABLE LIQUIDS WERE BULKED BY VAC TRUCK
TOTAL 5150 GAL TO DELAWARE CONTAINER FOR DISPOSAL. EMPTY 
DRUMS WERE STAGED FOR LOADING ONTO WADCO TRUCK FOR DISPOSAL. 

B. 50 SAMPLES ANALYZED IN MOBILE LAB FOR COMPATIBILITY 
THIS DATE. 

C. PREPARATIONS STARTED FOR NEXT BULKING OPERATION. 

D. OSC CONTACTED SECTION CHIEF CRYSTALL- ADDITIONAL FUNDING 
REQUEST/EXEMPTION TO BE IN REGIONAL CONCURRENCE BY COB 
THIS DATE. 

E. WADCO TRUCK REMOVED 212 EMPTY CONTAINERS. EMPTY TRAILER 
STAGED FOR ADDITIONAL EMPTY DRUM REMOVAL. 
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III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. OSC AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDS. 

C. CONTINUE PREP FOR ADDITIONAL FLAMMABLE DRUMS TO BE BULKED 
INTO VAC TRUCK. THIRD LOAD SCHEDULED FOR TUES 10/10. 

D. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE. 

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE 
FOR BULKING. 

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO 
WASTE STREAM FOR BULK REMOVAL. 

G. MANUFACTURER TO REMOVE ROLLOFF OF CRUSHED EMPTY DRUMS. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA 
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To: 
To: 
To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

POLREP 144 

ERD/OERR (EPA5511) 
J.VINISKI (EPA9314) 
REGION03.TAT (EPA9322) 
LANT.AREA.STRIKE (EPA9359) 
RRC (EPA9374) 
RRC (EPA9374) Delivered: 
E-Z CHEMICAL SITE POLREP 144 
IPM-163-891010-075180581 

E-Z CHEMICAL CO. SITE 
CERctA REAovAt PRoJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 

Tue 10-0ct-89 8:21 EDT Sys 162 

ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS, MONDAY 10/9/89) 

A. PERSONNEL ON SCENE: EPA-1. TAT-2. ERCS-12, MEDIC-1 

B. WEATHER: TEMPS 50-60, SUNNY. VARIABLE WINDS 

C. ESTIMATED COST TO DATE (COB 10/6/89) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

COST TO DATE 
$ 1.212,411 

202.819 
23,411 
59.943 

101.010 

$ 1. 599 '594 

CEILING 
$ 1.500.000 

220,000 
25.000 
75.000 

110,000 
0 

21.500 

$ 1. 951.500 

D. SITE WAS SECURED OVER WEEKEND: SECURITY/FIREWATCH ON SCENE. 

II. ACTIONS TAKEN 

A. EMPTY DRUMS FROM PREVIOUS BULKING OPS LOADED ONTO WADCO 
TRUCK FOR REMOVAL. 

B. 82 SAMPLES ANALYZED FOR COMPATIBILITY IN MOBILE LAB THIS 
DATE. 

C. PREPARATIONS STARTED FOR NEXT BULKING OPERATION. FLAMMABLE 
DRUMS WERE MARKED FOR BULKING SCHEDULED TOMORROW 10/10. 
ADDITIONAL DRUMS WERE STAGED FOR BULKING. 

D. NEW MOTOR INSTALLED ON VAPOR RECOVERY SYSTEM. 
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III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. OSC AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING 
REQUEST. 

C. CONTINUE PREP FOR ADDITIONAL FLAMMABLE DRUMS TO BE BULKED 
INTO VAC TRUCK. THIRD LOAD SCHEDULED FOR TUES 10/10. 

D. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE. 

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE 
FOR BULKING. 

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO 
WASTE STREAM FOR BULK REMOVAL. 

G. MANUFACTURER TO REMOVE ROLLOFF OF CRUSHED EMPTY DRUMS. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA 
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To: 
To: 
To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

POLREP 145 

ERD/OERR CEPA5511) 
J.VINISKI CEPA9314) 
REGION03.TAT (EPA9322) 
LANT.AREA.STRIKE CEPA9359) 
RRC (EPA9374) 
RRC (EPA9374) Delivered: 
E-Z CHEMICAL SITE POLREP 145 
IPM-163-891011-134390717 

,E z CHEMICAL CO, SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 

Wed 11-0ct-89 14:55 EDT Sys 16~ 

ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS, TUESDAY 10/10/89) 

A. PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-13, MEDIC-1 

B. WEATHER: TEMPS 50-60, SUNNY. VARIABLE WINDS 

c. ESTIMATED COST TO DATE (COB 10/9/89) 

AGENCY COST TO DATE CEILING 
REGIONAL ERCS $ 1,220,907 $ 1, 500,000 
TAT 203,536 220,000 
USCG/LAST 23,411 25,000 
EPA DIRECT 60.019 75,000 
EPA INDIRECT 101.140 110,000 
PROJECT CONTINGENCY 0 
UNALLOCATED FUNDS 21.500 
-------------- ------------ -----------
TOTAL PRO,JECT $ 1.609.013 $ 1. 951.500 

II. ACTIONS TAKEN 

A. 5400 GAL FLAMMABLE LIQUIDS BULKED FROM DRUMS INTO TANKER FOR 
DISPOSAL TO DELAWARE CONTAINER CORP. 

B. MANUFACTURER REP ON SCENE TO REMOVE ROLL-OFF CONTAINER OF 
CRUSHED EMPTY DRUMS. 

C. EMPTY DRUMS FROM PREVIOUS BULKING OPS LOADED ONTO WADCO 
TRUCK FOR REMOVAL. 

D. 40 SAMPLES ANALYZED FOR COMPATIBILITY IN MOBILE LAB THIS 
DATE. 

E. PREPARATIONS STARTED FOR NEXT BULKING OPERATION. FLAMMABLE 
DRUMS WERE MARKED FOR BULKING SCHEDULED TOMORROW 10/10. 
ADDITIONAL DRUMS WERE STAGED FOR BULKING. 
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F. OPERATOR SON ON SCENE TO DELIVER EMPTY DRUMS. INTO WHICH THE 
REMAINING CRESYLIC ACID FROM TANK 22 WILL BE PUMPED. 

G. WADCO TRUCK OF 243 EMPTY DRUMS REMOVED THIS DATE. 

III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. OSC AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING 
REQUEST. 

C. CONTINUE PREP FOR ADDITIONAL FLAMMABLE DRUMS TO BE BULKED 
INTO VAC TRUCK. 

D. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE. 

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE 
FOR BULKING. 

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO 
WASTE STREAM FOR BULK REMOVAL. 

G. ASST. BRANCH CHIEF CARNEY AND ASST. TO ADMINISTRATOR DON CLAY 
TO BE ON SCENE TOMORROW 10/11/89 FOR SITE TOUR. 

H. NEW FLAME ARRESTER TO BE INSTALLED IN VAPOR RECOVERY SYSTEM 
TO REPLACE CORRODED PARTS. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA 
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To: RRC ( EPA937 4) 
From: REGION03.TAT (EPA9322) Delivered: Fri 13-0ct-89 12:00 EDT 

Subject: 
Mail Id: 

POLREP 146 

E-Z CHEMICAL POLREP #146 
IPM-163-891013-108080513 

E-z CHEMICAL co. SITE 
CERCLA REMovAL PROJkCT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS, WEDNESDAY 10/11/89) 

A. PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-11, MEDIC-1, OTHER-6 

B. WEATHER: TEMPS 55-72, SUNNY, VARIABLE WINDS 

C. ESTIMATED COST TO DATE (COB 10/10/89) 

AGENCY COST TO DATE CEILING 
REGIONAL ERCS $ 1, 245,526 $ 1.500,000 
TAT 204.272 220.000 
USCG/LAST 23,411 25,000 
EPA DIRECT 60,289 75,000 
EPA INDIRECT 101.608 110.000 
PROJECT CONTINGENCY 0 
UNALLOCATED FUNDS 21.500 
-------------- ------------ -----------
TOTAL PRO.JECT $ 1,635,106 $ 1,951,500 

II. ACTIONS TAKEN 

A. 100 ADDITIONAL FLAMMABLE DRUMS WERE STAGED FOR BULKINNG. 

B. ADDITIONAL WASTE STREAMS WERE MARKED FOR DISPOSAL OPS. 

C. DRUMS CONTAINING SLUDGES FROM PREVIOUS BULKING OPS WERE 
STAGED FOR CONSOLIDATION. 

D. TRANSFER OF RESIDUAL CRESYLIC ACID IN TANK 22 INTO DRUMS WAS 
STARTED. 

E. ERCS PURSUED DISPOSAL OPTIONS FOR ACIDS AND BASES WHICH WILL 
BE DISPOSED OF BY DRUM. 

F. FLAME ARRESTOR ON VAPOR RECOVERY SYSTEM WAS REPLACED. 

G. EPA HQ PERSONNEL, INCLUDING DON CLAY (ASST. TO ADMINISTRATOR) 
ON SCENE FOR PERIMETER TOUR. 

H. TAT COMPUTER STAFF ON SCENE TO INVESTIGATE PROBLEMS WITH 
DRUM DATABASE. 
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I. 40 SAMPLES ANALYZED FOR COMPATIBILITY IN MOBILE LAB THIS 
DATE. 

III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. OSC AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING 
REQUEST. 

C. CONTINUE PREP FOR ADDITIONAL FLAMMABLE DRUMS TO BE BULKED 
INTO VAC TRUCK. 

D. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE. 

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE 
FOR BULKING. 

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO 
WASTE STREAM FOR BULK REMOVAL. 

G. OPERATOR SCHEDULED TO PICK UP REMAINDER OF CRESYLIC ACID. 
SMALL CONTAINERS OF OCTANE BOOSTER. AND ONE DRUM OF NBK 
TOMORROW 10/12. 

H. FLAMMABLE SLUDGES TO BE BULKED. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 
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To: 
To: 
To: 
To: 
To: 

ERD/OERR (EPA5511) 
J.VINISKI CEPA9314) 
REGION03.TAT CEPA9322) 
LANT.AREA.STRIKE CEPA9359) 
RRC CEPA9374) 

From: REGION03.TAT (EPA9322) Delivered: Fri 13-0ct-89 11:59 EDT 
Subject: 
Mail Id: 

E-Z CHEMICAL POLREP #147 
IPM-163-891013-107850166 

, POLREP 147 .. 
E-Z CHEMICAL CO. SITE 
CERCLA REHovAE P§oJEcf 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS. THURSDAY 10/12/89) 

A. WEEKLY UPDATE: ADDITIONAL FUNDING/EXEMPTION REQUEST IN 
REGIONAL CONCURRENCE: PROJECT AT APPROX 85% OF CEILING. 
MATERIALS REMOVED THIS WEEK: 10,550 GAL BULK FLAMMABLE LIQ, 
455 EMPTY DRUMS, 30 CY ROLLOFF CRUSHED EMPTY DRUMS, 21 
PRODUCT DRUMS. AND 78 CS. PRODUCT 

B. PERSONNEL ON SCENE: EPA-2, TAT-2, ERCS-11. MEDIC-1, OTHER-4 

C. WEATHER: TEMPS 60-77. SUNNY, VARIABLE WINDS 

D. ESTIMATED COST TO DATE (COB 10/11/89) 

AGENCY COST TO DATE CEILING 
REGIONAL ERCS $ 1,250,578 $ 1.500,000 
TAT 205,014 220,000 
USCG/LAST 23,411 25,000 
EPA DIRECT 60.558 75,000 
EPA INDIRECT 102,076 110.000 
PROJECT CONTINGENCY 0 
UNALLOCATED FUNDS 21.500 
-------------- ------------ -----------
TOTAL PROJECT $ 1.641,637 $ 1,951.500 

II. ACTIONS TAKEN 

A. ADDITIONAL FLAMMABLE DRUMS WERE STAGED FOR BULKINNG. 

B. ADDITIONAL WASTE STREAMS WERE MARKED FOR DISPOSAL OPS. 

C. DRUMS CONTAINING SLUDGES FROM PREVIOUS BULKING OPS WERE 
CONSOLIDATED. 

D. TRANSFER OF RESIDUAL CRESYLIC ACID IN TANK 22 INTO DRUMS WAS 
CONTINUED. 

E. ERCS PURSUED DISPOSAL OPTIONS FOR ADDITIONAL WASTE STREAMS. 

11 



F. EPA REGIONAL CONTRACTS PERSONNEL AND DPO ON SCENE TO REVIEW 
CONTRACTS OPTIONS AND ADDITIONAL FUNDING. 

G. REMAINING 21 SAMPLES ANALYZED FOR COMPATIBILITY IN MOBILE 
LAB THIS DATE. 

H. RESIDUAL FLAMMABLE SLUDGES WERE BULKED INTO 4 DRUMS. 

I. OPERATOR'S SON ON SCENE TO REMOVE THE FOLLOWING PRODUCT: 
20 DRUMS CRESYLIC ACID (TRANSFERRED FROM TANK ~22), 1 
PALLET (78 CS.) OCTANE BOOSTER, AND 1 DRUM NBC-K. A 
NON-HAZARDOUS WATER TREATMENT ADDITIVE. 

III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. OSC AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING 
REQUEST. 

C. CONTINUE PREP FOR ADDITIONAL FLAMMABLE DRUMS TO BE BULKED 
INTO VAC TRUCK. 

D. SAMPLE ANALYSIS BY MOBILE LAB FOR COMPATIBILITY TO CONTINUE. 

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE 
FOR BULKING. 

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO 
WASTE STREAM FOR BULK REMOVAL. 

G. ADDITIONAL FLAMMABLE LIQUID DRUMS TO BE BULKED INTO VAC TRUCK 
ANTICIPATED TO BE ON SCENE 10/13/89. 

GEORGE W. ENGLISH, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 
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To: 
To: 
To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

ERD/OERR CEPA5511l 
J.VINISKI CEPA9314l 
REGION03.TAT CEPA9322l 
LANT.AREA.STRIKE CEPA9359) 
RRC C EPA937 4) 
RRC CEPA9374) Delivered: 
E- CHEMICAL SITE POLREP 148 
IPM-163-891019-114120359 

-~ 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 

Thu 19-0ct-89 12:40 EDT Sys 163 

ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION {1600 HOURS. FRIDAY 10/13/89) 

A. PERSONNEL ON SCENE: EPA-2. TAT-2. ERCS-14, MEDIC-1 

B. WEATHER: MILD. NO WIND. TEMPS IN THE 60'S. 

C. ESTIMATED COST TO DATE CCOB 10/12/89) 

AGENCY COST TO DATE CEILING 
REGIONAL ERCS $ 1.256.962 $ 1. 500. 000 
TAT 205.693 220.000 
USCG/LAST 23.411 25.000 
EPA DIRECT 61.008 75.000 
EPA INDIRECT 102.856 110.000 
PROJECT CONTINGENCY 0 
UNALLOCATED FUNDS 21.500 
-------------- ------------ -----------
TOTAL PROJECT $ 1.649.930 $ 1. 951.500 

II. ACTIONS TAKEN 

A. 5350 GALLONS OF FLAMMABLE LIQUIDS WHICH WERE PUMPED FROM 
132 DRUMS WERE TRANSPORTED OFF SITE TO DELAWARE CONTAINER. 
INCLUDED IN THIS LOAD WAS THE REMAINING DRUM OF ETHYL ETHER. 
TO DATE. 15.500 GALLONS OF BULKED FLAMMABLES HAVE BEEN 
REMOVED FROM SITE. 

B. APPROXIMATELY 70 ADDITIONAL DRUMS OF SLUDGE WERE STAGED FOR 
BULKING. 

C. ADDITIONAL WASTE STREAMS WERE MARKED FOR DISPOSAL OPS. 

D. AIR MONITORING WITH THE USE OF EXPLOSIMETER. HNU. AND 
DRAGERS WAS CONTINUOUSLY PERFORMED THROUGHOUT BULKING 
OPERATIONS. CONTROL OF FUMES IS BEING MAINTAINED BY RUNNING 
A HOSE DIRECTLY FROM THE VENT ON THE TANK INTO THE 
VAPOR RECOVERY SYSTEM. 



E. ERCS PURSUED DISPOSAL OPTIONS FOR ADDITIONAL WASTE STREAMS. 
BIDS OBTAINED FOR DISPOSAL OF SOLID WASTES. 

F. EPA REGIONAL CONTRACTS PERSONNEL AND DPO ON SCENE TO REVIEW 
CONTRACTS OPTIONS AND ADDITIONAL FUNDING. 

III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. OSC AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING 
REQUEST. 

C. BULKING OF FLAMMABLE SLUDGES TO RESUME. 

D. PACKAGING AND SEGREGATION OF LAB SAMPLES TO CONTINUE. 

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE 
FOR BULKING. 

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO 
WASTE STREAM FOR BULK REMOVAL. 

G. ADDITIONAL FLAMMABLE LIQUID DRUMS TO BE STAGED FOR DISPOSAL. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA 



To: ERD/OERR CEPA5511) 
To: J.VINISKI CEPA9314l 
To: REGION03.TAT CEPA9322l 
To: LANT.AREA.STRIKE CEPA9359) 
To: RRC CEPA9374l 

From: RRC CEPA9374l Delivered: Thu 19-0ct-89 12:42 EDT Sys 16~ 
Subject: E-Z CHEMICAL SITE POLREP 149 
Mail Id: IPM-163-891019-114330123 

POLREP 149 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS, MONDAY 10/16/89) 

A. PERSONNEL ON SCENE: EPA-2. TAT-2. ERCS-13. MEDIC-1 

B. WEATHER: TEMPS IN THE HIGH 70'S, SUNNY: MEDICAL 
MONITORING RESUMED. 

C. ESTIMATED COST TO DATE CCOB 10/13/89) 

AGENCY 
* REGIONAL ERCS 

TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

COST TO DATE 
$ 1.279.110 

206.321 
23.411 
61.368 

103.480 

$1.673.690 

CEILING 
$ 1. 500' 000 

220.000 
25.000 
75.000 

110,000 
0 

21.500 

$ 1.951,500 

* ERCS COSTS HAVE REACHED 85% OF CEILING. 

D. OSC OWENS ON SCENE TO ASSIST WITH OVERVIEW OF SITE 
ACTIVITIES. 

II. ACTIONS TAKEN 

A. OSC ENGLISH PURSUED APPROVAL OF EXEMPTION AND ADDITIONAL 
FUNDING REC:..!UEST. 

B. BULKING OF SLUDGES CONTINUED. ABSORBENT MATERIAL BEING 
ADDED AS NECESSARY TO SOLIDIFY MATERIAL. 

C. ADDITIONAL WASTE STREAMS WERE MARKED FOR DISPOSAL OPS. 

D. CARBON IN VAPOR RECOVERY SYSTEM REPLACED. 
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E. OPERATOR'S SON ON SCENE TO RETRIEVE ONE 50-LB. BAG OF 
SODIUM SULFITE AND ONE EMPTY POLY TANK. 

F. ERCS PURSUED DISPOSAL OPTIONS FOR ADDITIONAL WASTE STREAMS. 

III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. OSC AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING 
REQUEST. 

C. BULKING OF FLAMMABLE SLUDGES TO RESUME. 

D. PACKAGING AND SEGREGATION OF LAB SAMPLES TO CONTINUE. 

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE 
FOR BULKING. 

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO 
WASTE STREAM FOR BULK REMOVAL. 

G. ADDITIONAL FLAMMABLE LIQUID DRUMS TO BE STAGED FOR DISPOSAL. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA 



To: ERD/OERR CEPA5511) 
To: J.VINISKI CEPA9314) 
To: REGION03.TAT CEPA9322l 
To: LANT.AREA.STRIKE CEPA9359l 
To: RRC CEPA9374) 

From: RRC CEPA9374) Delivered: Thu 19-0ct-89 12:43 EDT Sys 163 
Subject: E-Z CHEMICAL SITE POLREP 150 
Mail Id: IPM-163-891019-114540469 

POLREP 150 
. E-Z CHEMICAL CO. SITE 

CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS. TUESDAY 10/17/89) 

A. PERSONNEL ON SCENE: EPA-1. TAT-2. ERCS-9. MEDIC-1, OTHER-1 

B. WEATHER: TEMPS IN THE 60'S. RAIN 

C. ESTIMATED COST TO DATE CCOB 10/16/89) 

AGENCY 
* REGIONAL ERCS 

TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

COST TO DATE 
$ 1, 305.429 

206.950 
23.411 
61.639 

103.948 

$ 1.701.377 

CEILING 
$ 1.500.000 

220,000 
25.000 
75.000 

110.000 
0 

21.500 

$ 1. 951.500 

* ERCS COSTS HAVE REACHED 85% OF CEILING. 

II. ACTIONS TAKEN 

A. MANUFACTURER REP ON SCENE TO INSPECT PRODUCT DRUMS FOR 
REMOVAL. 

B. BULKING OF SLUDGES CONTINUED. ABSORBENT MATERIAL BEING 
ADDED AS NECESSARY TO SOLIDIFY MATERIAL. 

C. ADDITIONAL WASTE STREAMS WERE MARKED FOR DISPOSAL OPS. 

D. PREPARATIONS WERE MADE FOR CONTINUED BULKING OF FLAMMABLE 
LIQUIDS. 

E. WASTE PROFILES AND COMPOSITE SAMPLES WERE SENT FOR DISPOSAL 
APPROVAL. 

F. OSC RECEIVED COMMENTS FOR REVISIONS ON ADDITIONAL FUNDING 
DOCUMENT FROM HQ. 
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III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. ADDITIONAL FUNDING/EXEMPTION REQUEST TO BE REVISED FURTHER: 
OSC AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING 
REQUEST. 

C. BULKING OF FLAMMABLE SLUDGES TO RESUME. 

D. PACKAGING AND SEGREGATION OF LAB SAMPLES TO CONTINUE. 

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE 
FOR BULKING. 

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO 
WASTE STREAM FOR BULK REMOVAL. 

G. ADDITIONAL FLAMMABLE LIQUID DRUMS TO BE STAGED FOR DISPOSAL. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA 
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To: 
To: 
To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

POLREP 151 

ERD/OERR CEPA5511) 
J.VINISKI CEPA9314) 
REGION03.TAT CEPA9322) 
LANT.AREA.STRIKE CEPA9359l 
RRC (EPA9374) 
RRC CEPA9374) Delivered: 
E-Z CHEMICAL SITE POLREP 151 
IPM-163-891019-114760417 

E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 

Thu 19-0ct-89 12:45 EDT Sys 163 

ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS. WEDNESDAY 10/18/89) 

A. PERSONNEL ON SCENE: EPA-3. TAT-2. ERCS-15, MEDIC-1 

B. WEATHER: TEMPS IN THE 50'S, RAIN. HEAVY AT TIMES 

C. ESTIMATED COST TO DATE CCOB 10/17/89) 

AGENCY 
* REGIONAL ERCS 

TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

COST TO DATE 
$ 1.319.738 

207.517 
23.411 
61.909 

104.416 

$ 1.716.991 

CEILING 
$ 1. fJOO. 000 

220.000 
25.000 
75.000 

110.000 
0 

21.500 

$ 1. 951.500 

* ERCS COSTS HAVE REACHED 85% OF CEILING. 

II. ACTIONS TAKEN 

A. 5.400 GAL BULK FLAMMABLE LIQUID REMOVED THIS DATE. 

B. PRODUCT DRUMS WERE LOCATED AND STAGED FOR TRANSFER PRIOR TO 
ANTICIPATED REMOVAL. 

C. ADDITIONAL WASTE STREAMS WERE MARKED FOR DISPOSAL OPS. 

D. PREPARATIONS WERE MADE FOR CONTINUED BULKING OF FLAMMABLE 
LIQUIDS SCHEDULED FOR 10/19/89. 

E. WASTE PROFILES AND COMPOSITE SAMPLES WERE SENT FOR DISPOSAL 
APPROVAL. 

F. HQ COMMENTS/REVISIONS INCORPORATED INTO FUNDING/EXEMPTION 
REQUEST. 
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III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. ADDITIONAL FUNDING/EXEMPTION REQUEST TO BE REVISED FURTHER: 
OSC AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING 
REQUEST. 

C. BULKING OF FLAMMABLE SLUDGES TO RESUME. 

D. PACKAGING AND SEGREGATION OF LAB SAMPLES TO CONTINUE. 

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE 
FOR BULKING. 

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO 
WASTE STREAM FOR BULK REMOVAL. 

G. ADDITIONAL FLAMMABLE LIQUID BULK REMOVAL SCHEDULED FOR 
10/19/89. 

H. PRODUCT DRUMS TO BE TRANSFERRED FOR REMOVAL. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA 
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To: 
To: 
To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

_PQLREP 152 

ERD/OERR CEPA5511l 
J.VINISKI CEPA9314) 
REGION03.TAT CEPA9322) 
LANT.AREA.STRIKE CEPA9359) 
RRC ( EPA937 4) 
RRC CEPA9374) Delivered: 
E-Z CHEMICAL SITE POLREP 152 
IPM-163-891020-091550137 

E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 

Fri 20-0ct-89 

ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS. THURSDAY 10/19/89) 

10:10 EDT Sys 11 

A. WEEKLY UPDATE: 15.550 GALLONS FLAMMABLE LIQUID BULKED AND 
REMOVED FROM SITE. 262 EMPTY DRUMS REMOVED. REVISIONS TO 
ADDITIONAL FUNDING/EXEMPTION REQUEST COMPLETED. DOCUMENT TO 
BE IN CONCURRENCE ASAP AS PROJECT IS APPROACHING CEILING. 

B. PERSONNEL ON SCENE: EPA-3. TAT-2. ERCS-13. MEDIC-1 

C. WEATHER: TEMPS IN THE 50'S. RAIN. HEAVY AT TIMES. STRONG WIND 

D. ESTIMATED COST TO DATE (COB 10/18/89) 

AGENCY 
* REGIONAL ERCS 

TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PRO.JECT 

COST TO DATE 
$ 1.319.738 

207.517 
23.411 
61.909 

104.416 

$ 1.716.991 

CEILING 
$ 1. 500.000 

220.000 
25.000 
75.000 

110.000 
0 

21.500 

$ 1. 951.500 

* ERCS COSTS HAVE REACHED 85% OF CEILING. 

II. ACTIONS TAKEN 

A. 4.800 GAL BULK FLAMMABLE LIQUID REMOVED THIS DATE. 

B. PRODUCT DRUMS WERE LOCATED AND STAGED FOR TRANSFER PRIOR TO 
ANTICIPATED REMOVAL. 

C. 262 EMPTY DRUMS REMOVED TO WADCO: NEW TRAILER STAGED FOR 
ADDITIONAL EMPTY DRUMS FROM BULKING OPS. 

D. ADDITIONAL WASTE PROFILES AND COMPOSITE SAMPLES WERE SENT 
FOR DISPOSAL APPROVAL. 

7 



. E. HQ COMMENTS/REVISIONS INCORPORATED INTO FUNDING/EXEMPTION 
REQUEST. DOCUMENT TO BE IN REGIONAL CONCURRENCE ASAP. 

III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. OSC AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING 
REQUEST. 

C. BULKING OF FLAMMABLE SLUDGES TO RESUME. 

D. PACKAGING AND SEGREGATION OF LAB SAMPLES TO CONTINUE. 

E. TEST MIXTURES IN SMALL BOTTLES TO BE REMOVED FROM E-Z OFFICE 
FOR BULKING. 

F. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO 
WASTE STREAM FOR BULK REMOVAL. 

G. ALCHEM PRODUCT DRUMS TO BE TRANSFERRED FOR TRANSPORT. 

GEORGE W. ENGLISH, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 
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To: ERD/OERR CEPA5511) 
To: J.VINISKI CEPA9314) 
To: REGION03.TAT CEPA9322) 
To: LANT.AREA.STRIKE CEPA9359) 
To: RRC CEPA9374) 

From: REGION03.TAT CEPA9322) Delivered: Wed 25-0ct-89 8:58 EDT Svs 
Subject: EZ CHEMICAL POL REP 153 
Mail Id: IPM-163-891025-080770036 

POLREP 153 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS. FRIDAY 10/20/89) 

A. PERSONNEL ON SCENE: EPA-1. TAT-2. ERCS-11. MEDIC-1 

B. WEATHER: TEMPS IN THE LOW 50"S. HEAVY RAINS 

C. ESTIMATED COST TO DATE CCOB 10/19/89) 

AGENCY COST TO DATE 
REGIONAL ERCS $ 1.364.058 
TAT 208.875 
USCG/LAST 23.411 
EPA DIRECT 62.629 
EPA INDIRECT 105.644 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT $ 1.764.637 

II. ACTIONS TAKEN 

CEILING 
$ 1.500.000 

220.000 
25.000 
75.000 

110.000 
0 

21.500 

$ 1.951.500 

A. 170 EMPTY DRUMS LOADED ON WADCO TRUCK FOR FUTURE DISPOSAL. 

B. ALCHEM PRODUCT DRUMS TRANSFERRED FOB TRANSPORT. 

C. HQ COMMENTS/REVISIONS INCORPORATED INTO FUNDING/EXEMPTION 
REQUEST. DOCUMENT TO BE IN REGIONAL CONCURRENCE ASAP. 

D. CRES THOMAS CONTACTS OSC FOR PRODUCT INVENTORY LIST. 

E. HEAVY RAINS HAMPERED SITE ACTIVITIES. 
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III. FUTURE PLANS 

A. CRES TO CONTINUE COORDINATING BETWEEN OSC AND MANUFACTURERS. 

B. OSC AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING 
REQUEST. 

C. BULKING OF WINDSHIELD WASH TO BEGIN. 

D. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO 
WASTE STREAM FOR BULK REMOVAL. 

E. ALCHEM PRODUCT DRUMS TO CONTINUE TO BE TRANSFERRED FOR TRANSPORT. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA 
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To~ ERD/OERR CEPA5511) 
To: J.VINISKI CEPA9314) 
To~ REGION03.TAT CEPA9322) 
To: LANT.AREA.STRIKE CEPA9359) 
To: RRC CEPA9374) 

From: RRC CEPA9374) Delivered: Fri 27-0ct-89 11:15 EDT Svs 163 
Subject: E-Z CHEMICAL SITE POLREP 154 
Mail Id: IPM-163-891027-101261012 

POLREP 154 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS. MONDAY 10/23/89) 

A. PERSONNEL ON SCENE: EPA-1. TAT-2. ERCS-10. MEDIC-1 

B. WEATHER: SUNNY. TEMP'S IN THE 60'S. 

C. ESTIMATED COST TO DATE CCOB 10/20/89) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PRO,JECT 

COST TO DATE 
$ 1.367 000 

209.547 
23.411 
62.869 

106.080 

$ 1.768,907 

CEILING 
$ 1. 500. 000 

220.000 
25.000 
7!5. 000 

110.000 
0 

21.500 

$ 1. 951. 500 

D. PROJECT COSTS HAVE REACHED 91% OF CEILING. 

II. ACTIONS TAKEN 

A. ALCHEM PRODUCT DRUMS CONTINUED TO BE TRANSFERRED FOR TRANSPORT. 

B. WINDSHIELD WASH DRUMS STAGED FOR BULKING AS FLAMMABLE LIQUID. 

C. 2 MILLION DOLLAR EXEMPTION/FUNDING REQUEST SUBMITTED TO 
CONCURRENCE CHAIN. 

D. CRES THOMAS AND RICHARDSON ON SITE TO DISCUSS WITH OSC 
POSSIBLE ENFORCEMENT SAMPLING. 

E. PHOTODOCUMENTATION OF SITE OERVIEW OBTAINED FROM THE TOP OF 
THE TANK AS PER OSC REQUEST. 



. . 
III. FUTURE PLANS 

A. ALCHEM PRODUCT DRUMS TO CONTINUE TO BE TRANSFERRED FOR 
TRANSPORT. 

B. WINDSHIELD WASH TO BE BULKED INTO TANKER END OF THIS WEEK. 

C. OSC AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING 
REQUEST. 

D. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO 
WASTE STREAM FOR BULK REMOVAL. 

E. SMALL BOTTLES OF TEST MIXTURES TO BE REMOVED FROM EZ OFFICE. 
TO LOADING DOCK FOR BULKING. 

F. CRES TO CONTINUE COORDINATION BETWEEN MANUFACTURERS AND OSC. 

G. BERM TO BE CONSTRUCTED TO CONTROL RUNOFF FLOW INTO 
TANK/WAREHOUSE. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA. 

20 



To: ERD/OERR CEPA5511) 
To: J.VINISKI CEPA9314) 
To: REGION03.TAT CEPA9322l 
To: LANT.AREA.STRIKE CEPA9359l 
To: RRC CEPA9374) 

From: RRC CEPA9374) Delivered: Fri 27-0ct-89 11:16 EDT Sys 163 
Subject: E-Z CHEMICAL SITE POLREP 155 
Mail Id: IPM-163-891027-101441088 

_ POLREP 1 5!'> 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION £1600 HOURS. TUESDAY 10/24/89) 

A. PERSONNEL ON SCENE: EPA-1. TAT-2. ERCS-10. MEDIC-1 

B. WEATHER: SUNNY. TEMP"S IN THE HIGH 60"S. 

C. ESTIMATED COST TO DATE CCOB 10/23/89) 

AGENCY COST TO DATE CEILING 
REGIONAL ERCS $ 1.372.174 $ 1.500.000 
TAT 210.179 220,000 
USCG/LAST 23.411 25.000 
EPA DIRECT 63.124 75.000 
EPA INDIRECT 106.522 110.000 
PROJECT CONTINGENCY 0 
UNALLOCATED FUNDS 21.500 
-------------- ------------ -----------
TOTAL PRO,JECT $ 1.775.410 $ 1.951.500 

D. PROJECT COSTS HAVE REACHED 91% OF CEILING. 

II. ACTIONS TAKEN 

A. ALCHEM PRODUCT DRUMS TRANSFERRED FOR REMOVAL. 

B. BERM CONSTRUCTED TO CONTROL RUNOFF FLOW INTO TANK/WAREHOUSE. 

C. APPROXIMATELY 200 CONTAINERS OF TEST MIXTURES REMOVED FROM 
EZ OFFICE AND PLACED ON LOADING DOCK FOR BULKING. 

D. DRUMS TO BE SAMPLED WERE STAGED IN AREA 0. 

III. FUTURE PLANS 

A. WINDSHIELD WASH BULKING EXPECTED END OF THIS WEEK. 

B. OSC AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING 
REQUEST. 
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C. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO 
WASTE STREAM FOR BULK REMOVAL. 

D. CRES TO CONTINUE COORDINATION BETWEEN MANUFACTURERS AND OSC. 

E. BULKING OF LAB CONTAINERS TO CONTINUE. 

F. ADDITIONAL STAGING AREAS TO BE PREPARED FOR RELOCATION OF 
DRUMS ACCORDING TO WASTESTREAM. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA. 
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To: ERD/OERR CEPA5511) 
To: J.VINISKI CEPA9314) 
To: REGION03.TAT CEPA9322) 
To: LANT.AREA.STRIKE CEPA9359J 
To: RRC CEPA9374) 

From: RRC CEPA9374l Delivered: Fri 27-0ct-89 11:17 EDT Sys 163 
Subject: E-Z CHEMICAL SITE POLREP 156 
Mail Id: IPM-163-891027-101670025 

POLREP 156 
E-Z CHEMICAL CO. SITE 
CERCLA REMOVAL PROJECT 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS. WEDNESDAY 10/25/89i 

A. PERSONNEL ON SCENE: EPA-0. TAT-2. ERCS-13 MEDIC-1 OTHER-1 

B. WEATHER: SUNNY. TEMP'S IN THE 70"S. 

C. ESTIMATED COST TO DATE CCOB 10/24/89) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
PROJECT CONTINGENCY 
UNALLOCATED FUNDS 

TOTAL PROJECT 

COST TO DATE 
$ 1.379.493 

211.389 
23.411 
63.349 

106.912 

$ 1.784.554 

CEILING 
$ 1.500.000 

220.000 
25.000 
75.000 

110.000 
0 

21.500 

$ 1.951.500 

D. PROJECT COSTS HAVE REACHED 91% OF CEILING. 

II. ACTIONS TAKEN 

A. ALCHEM PRODUCT DRUMS TRANSFERRED FOR REMOVAL. 

B. MANUFACTURER CSYEDl REGARDING LIST OF ADDITIONAL DRUMS. 
TAT RELAYED INFORMATION RE. LIST TO CRES THOMAS. 

C. APPROXIMATELY 300 CONTAINERS OF TEST MIXTURES REMOVED FROM 
EZ OFFICE AND PLACED ON LOADING DOCK FOR BULKING. APPROX. 
300 SMALL CONTAINERS WERE BULKED THIS DATE. 

D. DRUMS TO BE SAMPLED WERE STAGED IN AREA Q. 

E. 56 ACID DRUMS WERE SEGREGATED BY TYPE AND STAGED IN BAY T. 

F. APPROVAL RECEIVED FOR DISPOSAL OF WINDSHIELD WASH FLUID 
(FLAMMABLE LIQUID). TANKER SCHEDULED FOR REMOVAL ON FRI 
10/27/89. 
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G. STAGING AREAS FOR SEGREGATED WASTE STREAMS PLANNED OUT. 

H. OSC NOT ON SCENE DUE TO OTHER REGIONAL COMMITTMENTS. 

III. FUTURE PLANS 

A. WINDSHIELD WASH BULK REMOVAL SCHEDULED FOR FRI 10/27. 

B. OSC AWAITS APPROVAL OF EXEMPTION AND ADDITIONAL FUNDING 
REQUEST. 

C. ADDITIONAL DRUMS TO BE MARKED BY COLOR WITH PAINT ACCORDING TO 
WASTE STREAM FOR BULK REMOVAL. 

D. CRES TO CONTINUE COORDINATION BETWEEN MANUFACTURERS AND OSC. 

E. BULKING OF LAB CONTAINERS TO CONTINUE. 

F. ADDITIONAL STAGING AREAS TO BE PREPARED FOR RELOCATION OF 
DRUMS ACCORDING TO WASTESTREAM. 

G. REMAINING DRUMS TO BE SAMPLED AND ANALYZED. 

GEORGE W. ENGLISH. OSC 
U.S. EPA REGION III 
PHILADELPHIA. PA. 
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